



Hinsdale/ Tinkerbell

Storm Drainage
Improvement Project



Project Status

March 2020

Charlotte-Mecklenburg Storm Water Services and Armstrong Glen, P.C. have acquired most of the easements needed for construction. The project team is working on finalizing the design plans as well as continuing to work through the process required to proceed with the project.

The real estate acquisition phase should be complete soon and then the bid phase will begin. During this phase, the final plans will be circulated to qualified contractors for a competitive bidding process. Once City Council awards the contract, construction will be scheduled.

For more information

John Keene, Project Manager
JKeene@CharlotteNC.gov
704-432-5216



Storm Water Services
600 East Fourth Street
Charlotte, NC 28202

StormWater.CharMeck.org