

Kenilworth/ Romany

Storm Drainage
Improvement Project



PROJECT STATUS
JULY 2022
Construction continues.



PROJECT STATUS | JULY 2022

Charlotte-Mecklenburg Storm Water Services and Hall Contracting continue with construction. Thank you for your continued patience.



Charlotte Storm Water Services
600 East 4th Street
Charlotte, NC 28202
StormWater.CharMeck.org

Construction updates

East Boulevard and Dilworth Road West intersection

- Storm drainage, sanitary sewer and water line improvements are complete and the intersection is open.

Additional updates

- Storm drainage, sanitary sewer and water line improvements are complete along Romany Road from Kenilworth Avenue to Liganore Place. Paving is underway and the area is anticipated to be restored by September.
- Underground utility conflicts have slowed progress along Liganore Place. The remaining work is anticipated to be complete by September.
- To ensure the safety of motorists, pedestrians and crew, please follow all signs.

For more information

Avery Braun, Senior Construction Inspector
Avery.Braun@charlottenc.gov
704-619-6984

Tyler Howell, Project Manager
Tyler.Howell@charlottenc.gov
980-293-2931