



Lyon Court

Storm Drainage Improvement Project



Construction continues

Project Status

February 2021

Charlotte-Mecklenburg Storm Water Services and Sealand Contractors Corp. continue with construction. Work began in April 2019 and is estimated to be completed by December 2022.

Construction updates

- Tunneling operation for the box culvert under Central Avenue is complete.
- Installation of stormwater pipe on Chatham Avenue near Central Avenue is anticipated to be complete in March.
- Stormwater pipe and stream restoration along Landis Avenue is anticipated to be complete by June.
- Stormwater pipe installation on Central Avenue (near McDonald's) is anticipated to begin in April with work progressing toward The Plaza. Central Avenue will remain open with lane closures and a traffic shift to one lane in each direction. To ensure the safety of motorists, pedestrians and crew, please follow all signs.

For more information

Ryan Daughtrey
Construction Inspector
SEPI Engineering & Construction, Inc.
ryan.daughtrey@charlottenc.gov
704-287-1547

William Harris
Project Manager
City of Charlotte
wtharris@charlottenc.gov
704-353-1147



Storm Water Services
600 East Fourth Street
Charlotte, NC 28202

StormWater.CharMeck.org