



Lyon Court

Storm Drainage Improvement Project



Construction continues

Project Status

May 2020

Charlotte-Mecklenburg Storm Water Services and Sealand Contractors Corp. continue with construction. Work began in April 2019 and is estimated to be completed by December 2022.

Construction updates

- Work on The Plaza and Kensington Drive is complete.
- Stormwater pipe and inlet installation on Morningside Drive is complete and the road is open.
- Box culvert will be installed under Central Avenue. The tunneling operation is anticipated to start in May and take approximately five months to complete. Central Avenue will remain open with lane closures.
- Large vehicles delivering stormwater pipes and hauling dirt will be moving throughout the area. To ensure the safety of motorists, pedestrians and crew, please follow all signs.

For more information

Ryan Daughtrey
Construction Inspector,
SEPI Engineering & Construction, Inc.
ryan.daughtrey@charlottenc.gov
704-287-1547

William Harris
Project Manager
City of Charlotte
wtharris@charlottenc.gov
704-353-1147



Storm Water Services
600 East Fourth Street
Charlotte, NC 28202

StormWater.CharMeck.org