



Lyon Court

Storm Drainage Improvement Project



Construction continues

Project Status

November 2021

Charlotte-Mecklenburg Storm Water Services and Sealand Contractors Corp. continue with construction. Thank you for your continued patience.

Construction updates

- Tippah Avenue storm drainage improvements continue.
- Landis Avenue stream improvements continue.
- Randall Street is anticipated to be open by the end of the month.
- Central Avenue stormwater pipe installation is anticipated to be complete early next year. Central Avenue will remain open with lane closures and a traffic shift to one lane in each direction.
- Westover Street near Central Avenue is anticipated to reopen soon. St. Julien Street is anticipated to be closed beginning November 22 for approximately two weeks while work progresses up Central Avenue toward The Plaza.
- To ensure the safety of motorists, pedestrians and crew, please follow all signs.

For more information

Ryan Daughtrey, Construction Inspector
SEPI Engineering & Construction, Inc.
Ryan.Daughtrey@charlottenc.gov
704-287-1547

William Harris, Project Manager
City of Charlotte
William.Harris@charlottenc.gov
704-353-1147



Storm Water Services
600 East Fourth Street
Charlotte, NC 28202

StormWater.CharMeck.org