

Shamrock Gardens

Storm Drainage
Improvement Project



PROJECT STATUS
AUGUST 2024
Design continues.



PROJECT STATUS | AUGUST 2024

Charlotte-Mecklenburg Storm Water Services and Hazen & Sawyer have acquired most of the easements needed for construction. The project team is working on finalizing the design plans.

The real estate acquisition phase should be complete soon and then the bid phase will begin. During this phase, the final plans will be circulated to qualified contractors for a competitive bidding process. Once City Council awards the contract, construction will be scheduled.

For more information

Shawn McDonald, PE, CPESC

Project Manager

Shawn.McDonald@charlottenc.gov

980-297-9243



Charlotte Storm Water Services
4100 W Tyvola Road
Charlotte, NC 28208
StormWater.CharMeck.org