

Thermal Road

Storm Drainage
Improvement Project



PROJECT STATUS
JULY 2024
Design continues.



PROJECT STATUS | JULY 2024

Charlotte-Mecklenburg Storm Water Services and ESP Associates have acquired all the easements needed for construction. The project team is working on finalizing the design plans.

The real estate acquisition phase is complete, and the bid phase will begin soon. During this phase, the final plans will be circulated to qualified contractors for a competitive bidding process. Once City Council awards the contract, construction will be scheduled.

For more information

Tyler Howell, PE
Project Manager
Tyler.Howell@charlottenc.gov
980-293-2931



Charlotte Storm Water Services
4100 W Tyvola Road
Charlotte, NC 28208
StormWater.CharMeck.org