
This is being sent to all property owners and tenants along the Charlotte Myrtle Morehead Drainage 
Project. This is to provide you with a project update for two items.  
 
First. There is a 54” Charlotte Water Main that runs under Morehead Street. This construction project 
includes replacing about 80 ft. of the water line and will take 30 days. Due to an unforeseen material 
supply issue, this 54” waterline replacement has been delayed. The new plan is to narrow Morehead 
Street beginning March 22, 2015 to begin replacing the 80 feet of waterline. Originally, it was scheduled 
to begin this week and unfortunately, a public notice went out just as the work was being delayed. This 
notice advised that Morehead St. was being narrowed this week, but in fact, now has been delayed 
about a month. 
 
Second. Because of the delay and other needed water line construction, Charlotte Water will place the 
54” water line back into service (and remove it from service again in March for the above mentioned 80 
ft. of replacement). It is tentatively scheduled to be placed back into service on Monday, February 23, 
2015. This is contingent on weather and our construction progress. As before, when the 54” waterline 
was taken out of service and the water systems were reversed, some water customers experienced 
some temporary water discoloration and temporary low water pressure. This may happen again when 
the 54” is placed back into service. Once again, there should be no interruption of service. 
 
Please advise if you have any construction type questions. If you have water issues, please call 311 and 
talk to Charlotte Water. They will advise you concerning your water service with them. 
 
I hope this information keeps you informed of the project’s impacts on the area. Thank you for your 
patience. 
 
Tim Canup 


