
This is being sent to all property owners and tenants along the Charlotte Myrtle Morehead Drainage 
Project and also various agencies. This is to provide you with a project update concerning several issues.   
 
At Oriole Street. The tunnel construction is complete. The tunnel was excavated and the 90” RCP  has 
been placed and backfilled under Morehead Street. Bradshaw, the tunnel contractor is in the process of 
removing their equipment and is expected to be off the project this week. The Oriole Street site will 
continue to be a work zone with the fence remaining. The office trailer and water treatment plant will 
also remain inside the fence. There will also be temporary construction outside the fence along Oriole 
Street-in two weeks, a drill rig will be brought in to drill and place piling for the shoring for the upcoming 
excavation and placement of the 90” RCP. The tunnel operation is complete, and the remaining work is 
open cut placement of the pipe and will continue for the remainder of the project. Construction on 
Oriole Street will be in phases so much of the roadway will remain open. As the construction later 
moves toward Lexington Street, that access will close and the Morehead entrance will open again for 
traffic. 
 
Along Morehead Street. The 54” Waterline has been replaced. All lanes (except Oriole turn lane) are 
scheduled to open Wednesday morning.  
 
Along McDowell Street. The median island is scheduled to be removed this week from Baxter Street to 
Morehead Street. This will allow for traffic shifts and lane closures along McDowell Street. Construction 
on McDowell Street is underway and will be completed in phases in order to maintain driveways and 
their access as much as possible. The open cut 90” RCP placement will begin at Baxter and work toward 
Morehead. This also includes a number of water and sewer line improvements. In addition, one of the 
local utility companies will also be working along McDowell Street-Zayo has some underground fiber 
optics to relocate. McDowell Street construction will is expected continue into the winter. 
 
As usual, weather greatly impacts the scheduling. A lot of work has been accomplished but a lot also 
remains. There may also be additional blasting. To minimize traffic impacts and conflicts, some work is 
scheduled for nights and weekends. Thank you for your endurance. Our effort is to keep the 
inconveniences to a minimum. Please keep alert to changing traffic patterns as you travel the work 
zone. 
 
Please advise if you have any questions. I hope this information keeps you informed of the project’s 
impacts on the area.  
Tim Canup. 
 

  

 

Timothy Canup  
Transportation Engineer 
  
Email: Timothy.Canup@campoassociates.com 
Work: 704.932.2122 
Cell: 704.213.2107 
305 S. Main St., Kannapolis, NC  28081 
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