
Wiseman
s t o r m  d r a i n a g e  i m p r o v e m e n t  p r o j e c t

YOUR STORM WATER FEES AT WORK
November 8, 2010

Dear Resident,

Charlotte-Mecklenburg Storm Water Services held its second public 
meeting on October 6, 2010 at Cokesbury United Methodist Church 
for the Wiseman Storm Drainage Improvement Project. The goal of 
this project is to improve the storm drainage infrastructure in order 
to reduce flooding of streets and structures. In addition, channel 
improvements may be made to increase capacity and/or to reduce 
erosion.  

The meeting presented general project information on Storm Water 
Capital Improvement Projects, summarized existing storm water 
issues and discussed proposed improvements within the project 
area. Meeting highlights:

•	 Monica Kruckow, Project Manager, introduced the project team 
and provided an agenda.

•	 Jackie Bray, Project Coordinator, identified existing storm water 
issues and the proposed improvements for the project area.

•	 Jackie Bray also discussed the project phases.  Several 
improvement alternatives have been analyzed and an 

improvement plan was recommended. 
•	 Scott Sigmon, Project Manager for our design consultant W. K. 

Dickson, detailed the proposed improvements for the project.  
•	 Monica Kruckow discussed the project’s next steps. 	

1.	 Design:  21-34 months
2.	 Bid and Award:  4-5 months
3.	 Construction:  3 months to more than 2 years

•	 Project updates will be mailed quarterly to keep citizens 
informed of progress.   

•	 A question/answer session was held. 

For more information about this project or detailed meeting 
minutes, please visit our website at http://stormwater.charmeck.org 
and click on Storm Water Projects, Storm Water Projects again, then 
Wiseman.

If you have any questions about this project, please contact the 
Project Manager, Monica Kruckow at mkruckow@charlottenc.gov or 
704-336-4722.

Engineering & Property Management
Storm Water Services Division
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