Comprehensive Community
Investment Strategy Report
January 29, 2016
1

Prosperity Village Comprehensive
Investment Strategy Summary Report

Project:
Advanced Planning for the 2014 CNIP
Prosperity Village Comprehensive Neighborhood Improvement Project

Prepared For:
City of Charlotte
c/o Engineering and Property Management
600 East Fourth Street
Charlotte, NC 28202

Prepared By:
Woolpert North Carolina, PLLC
11301 Carmel Commons Blvd.
Suite 300
Charlotte, NC 28226

Date:
January 29, 2016

City of Charlotte | Prosperity Village | December 2, 2015

2

Project Design Team
City of Charlotte
		

Kristie Kennedy, Project Manager

		

Kent Main, AIA, AICP- City Planner

		

John Short- Neighborhood & Business Services

		

Tom Sorrentino- Charlotte Department of Transportation

Consultants:
Woolpert
		

Paul Smith, PE- Project Manager

		

Wayne Robinson, RLA- Planner and Landscape Architect

		

Marc Meddaugh II, ASLA- Planner and Designer

Sepi
		

Kelly Hayes, PE, PLS- Planner

Schumacher Urban Projects
		

Jim Schumacher, PE

Bunker Land Group
		Dennis Bunker

Leading the Way
		

Gary Stewart, RLA, LEED AP, MBA

City of Charlotte | Prosperity Village | December 2, 2015

3

Table of Contents
Executive Summary ......................................................................................................................................................................6
Prosperity Village Analysis ........................................................................................................................................................10
The CIP and CNIP Programs ..................................................................................................................................................10
Analysis of the Prosperity Hucks Area Plan .........................................................................................................................10
Analysis of the Market Study ................................................................................................................................................12
Community Engagement ..........................................................................................................................................................13
Summary .................................................................................................................................................................................13
First Focus Groups ..................................................................................................................................................................13
Public Sector Agency Focus Group ..................................................................................................................................14
Private Sector Focus Group .............................................................................................................................................. 15
Community Leaders Focus Group ................................................................................................................................... 16
Community Charrette ........................................................................................................................................................... 17
Community Identity and Beautification Table ............................................................................................................. 17
Greenways, Trails and Open Space Table ......................................................................................................................19
Pedestrian Circulation Table ........................................................................................................................................... 19
Transportation Table ....................................................................................................................................................... 20
Questionnaire Table ........................................................................................................................................................ 21
Second Focus Groups ........................................................................................................................................................... 22
Second Focus Group Summary Table ................................................................................................................................. 23
Community Identity and Beautification Results .......................................................................................................... 23
Greenways, Trails and Open Space Results .................................................................................................................. 24
Pedestrian Circulation Results ........................................................................................................................................ 25
Pedestrian Circulation Results Continued .................................................................................................................... 26
Transportation Results .................................................................................................................................................... 27
Transportation Results Continued ................................................................................................................................. 28
Partnerships Public/Public and Public/Private Results ............................................................................................... 29
Public Information Meeting ................................................................................................................................................. 30
Project Identification ................................................................................................................................................................ 32
Summary ................................................................................................................................................................................ 32
Project Identification Matrix ................................................................................................................................................ 33
Community Identity and Beautification Projects ........................................................................................................ 33
Greenways, Trails and Open Space Projects ................................................................................................................. 34
Pedestrian Circulation Projects ...................................................................................................................................... 35
Transportation Projects ................................................................................................................................................... 36
Partnerships Public/Public and Public/Private Projects .............................................................................................. 37
Project Identification Map .............................................................................................................................................. 38

City of Charlotte | Prosperity Village | December 2, 2015

4

Table of Contents
Project Descriptions .................................................................................................................................................................. 39
Community Identity and Beautification Projects .............................................................................................................. 39
Greenways, Trails and Open Space Projects ....................................................................................................................... 41
Pedestrian Circulation Projects ............................................................................................................................................ 43
Transportation Projects ........................................................................................................................................................ 45
Partnership Projects .............................................................................................................................................................. 47
Project Prioritization ................................................................................................................................................................. 48
Summary ................................................................................................................................................................................ 48
CIP Goals Prioritization Method .......................................................................................................................................... 49
Area Criteria Prioritization Method ..................................................................................................................................... 50
Potential Project Evaluation Matrix ..................................................................................................................................... 52
Project Evaluation Sheets ........................................................................................................................................................ 52
Comprehensive Community Investment Strategy (CCIS) .................................................................................................. 87
Summary ................................................................................................................................................................................ 87
Build the Village Center ........................................................................................................................................................ 87
Build the Village Center Project Map .................................................................................................................................. 89
Link the Surrounding Neighborhoods ............................................................................................................................... 90
Link the Surrounding Neighborhoods Project Map ......................................................................................................... 91
Support the Outlying Areas ................................................................................................................................................. 92
Support the Outlying Area Project Map ............................................................................................................................. 93
Conclusion .............................................................................................................................................................................. 94
Overall Project Recommendation Map .............................................................................................................................. 95

City of Charlotte | Prosperity Village | December 2, 2015

5

Executive Summary
The CIP and CNIP Programs
The Comprehensive Neighborhood Improvement Program (CNIP) is an expansion of the City’s traditional Neighborhood
Improvement Program. The earlier Program addressed infrastructure deficiencies within established neighborhoods by
investing in street, sidewalk, storm water, and water/sewer improvements. Such infrastructure improvements clearly provided a
foundation for improved neighborhood identity and pride among residents. However, that foundation depended on an almost
random collection of influences - other public agency initiatives, private land development trends, and community forces - to
collectively move the neighborhood in a positive direction.
In contrast, the expanded Program, the CNIP, was conceived to make strategic investments in larger, multi-neighborhood
geographies in order to more comprehensively address a broad array of community needs.
The intent of the CNIP pre-planning process was to develop a strategic work plan for each of the CNIP Project Areas to provide
the transformation needed to support and catalyze the City’s vision.
The pre-planning work included the following:
• Develop and perform a community engagement process
• Identify potential projects within the projected geographic area
• Prioritize potential projects
• Prepare an order of magnitude cost estimate
• Prepare a Comprehensive Community Investment Strategy (CCIS) Report and an Executive Summary

The Prosperity Village CNIP was unique in that is was directly following the development and adoption of an area plan for a
significant element within the CNIP boundary.

The Prosperity Hucks Area Plan
The area plan provides policy direction to guide future growth and development consistent with the Centers, Corridors and
Wedges framework. The area plan focuses on the activity (village) center within the Prosperity Village CNIP boundary.
The Prosperity Hucks Area Plan was developed to provide a community-supported vision and provides detailed policy
direction to shape the character and pattern of development. The completion of the unique I-485 interchange and its related
transportation improvements would dramatically reposition Prosperity Village within the region.
The area plan provides policy direction to guide future growth and development consistent with the Centers, Corridors, and
Wedges Growth Framework. A significant focus of the plan was the activity (village) center within the Prosperity Village CNIP
boundary.
The area plan suggests the activity center should provide a mixture of uses to include retail, office, institutional and residential
uses. These uses should be developed in mixed use buildings in a dense, pedestrian friendly, network of connected local
streets. The wedge neighborhoods should be a mixture of lower density residential uses supported by a network of public and
private open space, and an expanded greenway system.
While the area plan provides clear policy language and guidance on the vision for the Prosperity Village area, it also identifies
multiple project opportunities which the CNIP could undertake to catalyze future development and create the transformative
change that is desired.
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The Market Study
Prosperity Village has been categorized as an emerging, high growth area in need of increased connectivity to regional nodes
and employment centers.
2014 market analysis by the Noell Consulting Group suggested the following pportunities:
• Further a sense of neighborhood location and tie different land uses together to create a whole greater than the
sum of its parts.
• Further the sense of value and location in the area to enhance home price appreciation, rent and lease growth, and
demand for residential and commercial products.
• Broaden housing offerings in the area to appeal to a wider array of market audiences.
The market study also describes the Prosperity Hucks market as a neighborhood-serving retail core anchored by groceries,
drug stores and local-serving retail and office users. The market suggests retail opportunities will increase with the opening of
the I-485 interchange. By pulling the existing retail centers into a more consistent core there can be a sense of local destination
via streetscaping, key design elements and infilling neighborhood retail. The analysis suggested Prosperity Village may get
attention from big box retail developers because of its distance from the nearest big box retail developments, although this
may not serve the goals of the village center as established by the area plan.
The Prosperity Hucks area does not offer the key factors needed to attract large scale office development according to the
market study. A local/neighborhood-serving retail orientation in the area and the low-density environment indicate a more
local-serving office use would be more appropriate. The market study recommends creating a greater sense of lifestyle in the
area by furthering a mixed use environment and enhancing walkability.
The opening of the I-485 interchange and the planned infrastructure improvements will further residential opportunities in the
area. The area has a stable neighborhood environment and a growing potential for residential product diversification.

Community Engagement Process
The Prosperity Village CNIP team developed a multi-stage community engagement process to best identify and engage the
community stakeholders. This process included a series of six focus groups and a public charrette. Focus groups targeted
specific segments of community stakeholders to extract specific information about the community’s needs and wishes. The
public charrette was an open drop in session to allow any person from the public to review the projects identified, to suggest
additional projects, and to discuss ways the CNIP funding should be invested in the community.
The results of the first focus groups gave the team an understanding of the perception of the community by the stakeholders,
general needs of the community in the eyes of the stakeholders and the stakeholders’ priority in general ways to use the
investment funding.
The community charrette was developed to introduce the first of the potential projects to the community and identify
additional specific projects. The identified projects were separated into project categories: Community Identity and
Beautification, Greenways, Trails and Open Space, Pedestrian Circulation, Transportation, and Partnerships. The project’s
categories were separated to different discussion tables to reduce confusion and allow for greater input on each of the specific
categories. An overall map was provided at the end to allow the community to choose their favorite projects in order to
determine the overall consensus of preferred projects. A ballot was created to collect community input in order to eliminate
any unnecessary projects as well as add suggested projects.
The community identified multiple additional projects to the CNIP team for consideration in the planning process. Many of
these projects were in the pedestrian circulation and transportation categories.
The the second series of focus groups were organized to gain an understanding of the more specific project details that would
support the general needs which were identified in the first focus groups. The focus groups were again divided into
7

three groups: public sector, private sector, and community leaders. The same participants were invited from the first focus
groups along with additional interested parties and stakeholders that were further identified. The project team developed a
series of identified projects in five major project typologies/categories; Community Identity and Beautification, Greenways,
Trails and Open Space, Pedestrian Circulation, Transportation, and Partnerships. These projects were presented to each
focus group. The team asked each focus group to select their highest priority project within each project category as well as
select their five highest priority projects out of all the identified projects.
Following the focus groups, community charrette, and development of the investment strategy by the project team, a Public
Information Meeting was held. This meeting was a presentation of the overall process that had been followed to reach a final
recommendation on the CNIP investment strategy for the Prosperity Village area.
The strategy was well received and began a series of detailed questions and discussions among the attendees. One of the most
promising discussions regarded the new community association that has formed, taking on issues such as developing a name
and identity brand for the community, organizing community members to be active in the zoning and development activities
within the community and the dissemination of information within the community.

Project Identification
Through several iterations, a list of projects was developed and identified to create the largest impact on the emerging
community. Identifying the projects was a very fluid process from the beginning that started with an initial analysis of the
community’s primary needs identified by the Prosperity Hucks Area Plan, the Market Analysis and the Community feedback
and additional suggestions. Projects were added to the list based on the data gathered from the focus groups and public
charrette. The community engagement process was essential to identifying the projects by providing multiple platforms for
communication and feedback.
The identified projects were organized in a matrix based on the project categories. Each project was reviewed in greater detail
to gather the information required to develop a magnitude of cost for each. A map of the CNIP area was created and all of the
49 identified projects were located on the map for a clear representation of the geographic distribution of the investment
funding.

Project Prioritization
Project prioritization was determined based on a weighted system. In order to meet the goals of both the City of Charlotte
and Prosperity Village, the system consisted of two major factors which were the CIP Program Goals and Neighborhood/Area
Specific Criteria. The factors were weighted as 30% CIP Program Goals and 70% Area Specific Criteria. Each factor was broken
down further into several goals/criteria to evaluate each potential projects’ impact on the community.
A prioritization matrix was developed to list each project and show the score for each goal and criteria. After analyzing each
of the projects along these lines, a narrowed list of 21 projects was created. These were the projects that scored typically high
to medium on the prioritization matrix. These projects were reviewed in the development of the comprehensive community
investment strategy.

Comprehensive Community Investment Strategy
The Comprehensive Neighborhood Improvement Program is a collection of projects designed to stimulate and support growth
- that is, development that improves livability, transportation, and prosperity for the residents of the area.
Collectively, the projects will contribute to:
• A growing mix of land uses that provide an activity center with a choice of housing types, retail opportunities, and
community services.
• Continued growth of area, single-family neighborhoods and nearby job centers.
• A high degree of connectivity for vehicles, pedestrians, bicyclists, and all users of greenways and open space.
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Perhaps the most significant element of the strategy is to “leverage private sector investment.” This premise recognizes
that public resources cannot fully build a community and create a “sense of community” among those who work, live, shop
and recreate there. The community must emerge and grow from investments of developers in the built environment and
investments of the residents and visitors in the daily activities that create a vibrant quality of life. The goal of the CNIP is to
select public investments that will best provide the platform and catalyst for private development and for private institutions,
businesses, community organizations, and neighbors to create a strong mix of land uses, activities, and life experiences.
Forty-nine individual projects were identified to contribute to one or more of the above goals. An extensive public input
process, along with detailed planning analysis, has selected 21 of these projects to strategically invest in the Prosperity Village
area. The overall strategy can be summarized into the three categories: build the village center, link to the surrounding
neighborhoods and support the outlying areas.
The first category of projects, “Build the Village Center,” are selected to fill gaps in infrastructure, grow a sense of community
identity, and directly partner with the private development sector to knit together existing and future land uses in a way that
promotes shopping, services, and leisure activity with a combination of private and public facilities.
The second category of recommended CNIP projects is “Connect to the Activity Center.” Here the strategy is to link the activity
center to the surrounding residential areas through sidewalk, trail, and street connections. A mix of significant projects - from
the extension of greenways and sidewalks, to the upgrade of DeArmon Road to a “complete street” - provide community
residents modal choices for getting back and forth to the activity center. Walking, bicycling, and driving all become viable for
transportation and improved access.
Thirdly, the CNIP recommendations include infrastructure enhancements to “Surround the Activity Center.” The objective is to
better knit together the surrounding neighborhoods and community assets like schools, parks and greenways with sidewalks,
greenway connections, crosswalks, and traffic signals. Again, giving residents and visitors ample and safer choices for getting
around the community will add to the overall quality of life and desirability of the community.
Residents in Charlotte-Mecklenburg have many choices of where to live, shop, and spend their time. Ultimately, the City
of Charlotte’s goal is to provide the framework for each area of the City to be a desirable place, and give residents a quality
range of choices. These CNIP recommendations have been selected to strategically build the infrastructure foundation of the
Prosperity Village area, allowing the community to grow over time into a “community of choice,” by leveraging the investments
of developers in the built environment and the investments of the residents and visitors in the daily activities that create a
vibrant quality of life.
The recommended CNIP projects of landmark gateways at the interchange, art and/or landscaping features in the roundabouts
and around the interchange loop, and a community signage program provide the opportunity to build on the traditions and
add new elements and identity that can become known across Charlotte and the region. As that unique identity becomes
stronger and more well-known, developers and businesses should be motivated to take advantage of it in their architecture,
marketing, and signage.
Another component of a strong core is appropriate public facilities. The area immediately around the activity center is well
served with schools and parks; however, two public facilities for the core were identified through the public input process - a
community gathering spot and a library. The CNIP recommendations address these facilities by allocating funds to leverage
private sector investments and another public agency. For a community gathering spot, there is an excellent opportunity
to restore and enhance an existing pond on property adjacent to Prosperity Church. A portion of the land around the pond
would be developed as urban, open space, providing a location for small community events, evening concerts, and just simple
“people watching” after residents and visitors shop and dine in nearby businesses. The remainder of the land around the pond
would be privately developed with a mix of uses that also take advantage of the water frontage.
A public library is another resource for community events and another destination for those visiting the activity center. While
the CNIP funds cannot fully finance a new library, the recommended concept is to collaborate with Mecklenburg County and a
developer to combine resources for the location, construction, and operation of a new library. The library and urban gathering
spot would support and complement the other elements of the activity center at Prosperity Village. These public investments
will stimulate private development, business activity, and engaged residents to improve the quality of life in the Prosperity
Village area over the next 5 to 10 years.
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Prosperity Village Analysis
The CIP and CNIP Programs
The Comprehensive Neighborhood Improvement Program (CNIP) is an expansion of the City’s traditional Neighborhood
Improvement Program. The earlier Program addressed infrastructure deficiencies within established neighborhoods by
investing in street, sidewalk, storm water, and water/sewer improvements. Such infrastructure improvements clearly provided a
foundation for improved neighborhood identity and pride among residents. However, that foundation depended on an almost
random collection of influences - other public agency initiatives, private land development trends, and community forces - to
collectively move the neighborhood in a positive direction.
In contrast, the expanded Program, the CNIP, was conceived to make strategic investments in larger, multi-neighborhood geographies in order to more comprehensively address a broad array of community needs. The investments are to be strategic in the
sense that they increase collaboration among public agencies, emphasize larger rather than smaller projects, leverage private
sector investment, serve as a catalyst for transformative change, and create long-term impacts to address systemic issues.
The intent of the CNIP pre-planning process was to develop a strategic work plan for each of the CNIP Project Areas to provide
the transformation needed to support and catalyze the City’s vision.
The pre-planning work included the following:
• Develop and perform a community engagement process
• Identify potential projects within the projected geographic area
• Prioritize potential projects
• Prepare an order of magnitude cost estimate
• Prepare a Comprehensive Community Investment Strategy (CCIS) Report and an Executive Summary
The Prosperity Village CNIP was unique in that is was directly following the development and adoption of an area plan for a
significant element within the CNIP boundary.

Analysis of the Prosperity Hucks Area Plan
The Prosperity Hucks Area Plan was developed to provide a community-supported vision and provides detailed policy
direction to shape the character and pattern of development. The completion of the unique I-485 interchange and its related
transportation improvements would dramatically reposition Prosperity Village within the region.

Prosperity Hucks Area Plan, City of Charlotte, July 2015
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The plan provides policy direction to guide future growth and development consistent with the Centers, Corridors, and Wedges
Growth Framework. A significant focus of the plan was the activity (village) center within the Prosperity Village CNIP boundary.
It incorporates policy to guide the development of an activity/village center, connections to wedge neighborhoods,
transportation and mobility, and an open space network. The area plan has laid out specific parameters for roadway design
to create a safe multi-modal transportation
network in the activity center. Several cross
sections were developed to ensure each street
is built with the best treatment depending on
its future use.
The area plan suggests the Village Center
should provide a mixture of uses to include
retail, office, institutional and residential uses.
These uses should be developed in mixed
use buildings in a dense, pedestrian friendly,
network of connected local streets. The wedge
neighborhoods should be a mixture of lower
density residential uses supported by a network
of public and private open space, and an
expanded greenway system.
While the area plan provides clear policy
language and guidance on the vision for the
Prosperity Village area, it also identifies multiple
project opportunities which the CNIP could
undertake to catalyze future development and
create the transformative change that is desired.

Prosperity Hucks Area Plan, City of Charlotte, July 2015
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Analysis of the Market Study
Prosperity Village has been categorized as an emerging, high growth area in need of increased connectivity to regional nodes
and employment centers. The 2014 market analysis by the Noell Consulting Group suggested the following opportunities in
Prosperity Village:
• Further a sense of neighborhood location and tie different land uses together to create a whole greater than the sum of
its parts.
• Further the sense of value and location in the area to enhance home price appreciation, rent and lease growth, and
demand for residential and commercial products.
• Broaden housing offerings in the area to appeal to a wider array of market audiences.
The market study also describes the Prosperity Hucks market as a neighborhood-serving retail core anchored by groceries,
drug stores and local-serving retail and office users. The study suggests retail opportunities would increase with the opening of
the I-485 interchange. By pulling the existing retail centers into a more consistent core there can be a sense of local destination
via streetscaping, key design elements and infilling neighborhood retail. The analysis suggested Prosperity Village may get
attention from big box retail developers because of its distance from the nearest big box retail developments, although this
may not serve the goals of the village center as established by the area plan.
The Prosperity Hucks area does not offer the key factors needed to attract large scale office development for the market study.
A local/neighborhood-serving retail orientation in the area and the low-density environment indicate a more local-serving
office use would be more appropriate.
The market study recommends creating a greater sense of lifestyle in the area by furthering a mixed use environment and
enhancing walkability.
The opening of the I-485 interchange and the planned infrastructure improvements would further residential opportunities in
the area. The area has a stable neighborhood environment and a growing potential for residential product diversification.

Prosperity Hucks Study Area Market Analysis, Noell Consulting Group, December 2012
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Community Engagement
Summary
The Prosperity Village CNIP team developed a multi-stage community engagement process to identify and engage the
community stakeholders. The process was based on the community engagement strategy as adopted by the City of Charlotte.
Stakeholder identification was developed by gathering information from multiple sources. The main resources were through
the efforts of the Prosperity Hucks Area Plan community engagement process and public agency representatives. The team
also sought stakeholder information from churches/places of worship, homeowner association leadership, and the local police.
A series of six focus groups and a public charrette were held. The entire process was then followed up with a Public
Informational Meeting explaining the results and recommendations of the planning effort.
Focus Groups targeted specific segments of community stakeholders to extract specific information about the community’s
needs and wishes. Focus groups covered three main sectors: public sector, private sector, and community leaders.
The public charrette was an open drop in session to allow any person from the public to review the projects identified, to
suggest additional projects, and to discuss ways the CNIP funding should be invested in the community.

First Focus Groups
A series of three focus groups were organized to gain an understanding of the general needs within the neighborhood from
different perspectives. There were three groups: public sector, private sector, and community leaders. The project team, with
the help of multiple public agency representatives, developed a questionnaire to gain a general understanding for the needs of
the neighborhood (i.e., connectivity, safety, etc.) and learn what types of investments each focus group thought would be most
transformative for the community.
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Public Sector Agency Focus Group
The public sector focus group included the participation of eleven individuals. The group responded to all the prepared
questions and held very thoughtful discussion throughout the polling process. Obviously each public sector agency has their
own agenda, but they agreed any area public safety could be increased should be given priority. The option of developing
a library was discussed. The idea of public/private partnerships to leverage the available bond money for a real return on
the investment was discussed. The area plan was discussed and the biggest concerns were getting the consensus of the
community members and the level of control the plan would have in directing future developments. There were some major
themes which resulted from both the polling questions as well as our observation of the discussions. These themes were based
on providing increased livability, better connectivity, job growth, and transformative change.
Major Themes – Public Sector Focus Groups (in order highest to lowest priority)

1. Transportation

2. Connectivity

3. Aesthetics

Vehicular
Public Transit

Vehicular
(in order from high Pedestrian
to low priority)
Greenway
Bike

Architecture
Gateway Entry
(no particular order)
Lighting
Landscape/Streetscape

4. Open Space

5. Government Facilities

Village Open Space/Green
Neighborhood Park

Library
Fire/Police
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Private Sector Focus Group
The private sector focus group included the participation of nine individuals including investment groups, realtors, and
developers. The group responded to all the prepared questions and held very thoughtful discussion throughout the polling
process. There were a few major themes which resulted from both the polling questions as well as our observation of the
discussions. These themes were based on providing, increased livability, better connectivity, job growth, and transformative
change.
Major Themes – Private Sector Focus Groups (in order highest to lowest priority)

1. Transportation

2. Connectivity

Vehicular
Pedestrian
Greenway
Bike

(in order from high
to low priority)

3. Form Based Codes

Signage Standards
Architectural Standards
Landscape Standards
Architecture
Gateway Entry
Lighting
Landscape/Streetscape

4. Aesthetics

5. Open Space

6. Developer

Vehicular
Public Transit

Village Open Space/Green
Neighborhood Park

Density Incentives for
Incentives developers that include
public open space
Public/Private Partnerships
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Community Leaders Focus Group
The residential sector focus group included the participation of seventeen individuals. The group was unable to respond to all
the prepared questions. Long rounds of discussion were held throughout the polling process. While observing the discussions
we noticed some people displayed confusion over the CNIP process, and some did not like the idea of the small area plan as
it was proposed. These people also suggested they did not want bond money spent on items such as storm water, sewer and
water utilities as they felt these should be funded by their traditional sources.
There was also another group of people that were very much in support of the small area plan, but were worried about the
actual ability of the plan to direct development into its intended direction. These people understand development pressure
is real and unavoidable. They agree they would rather work with the developers to guide the development into a land use
pattern, scale and aesthetic appeal which suits their objectives. Some major themes were noticed from the residential sector
focus group.
Major Themes – Residential Sector Focus Groups (in order highest to lowest priority)

1. Transportation

Vehicular
Public Transit- Lower Interest

2. Connectivity

3. Aesthetics

Vehicular
Pedestrian
Greenway
Bike

(in order from high
to low priority)

Architecture
Gateway Entry
Lighting
Landscape/Streetscape

4. Open Space

5. Government Facilities

Village Open Space/Green
Neighborhood Park

Library
Fire/Police/EMS
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Community Charrette
The community charrette was developed to introduce the first of the potential projects to the community and identify
additional specific projects. The projects were categorized to different tables to reduce confusion and allow for greater input
on each of the categories. An overall map was provided at the end to allow the community to choose their favorite projects
in order to determine the overall preferred projects. A ballot was created to collect community input in order to eliminate any
unnecessary projects as well as add suggested projects.

Community Identity and Beautification Table
Summary

Representative Staff: Wayne Robinson and Curt White
PowerPoint – Looped Images of different types of Community Identity and Beautification Projects
Neighborhood Map – Showing current potential Community Identity projects and locations
Neighborhood Aerial – Aerial of Area Plan/Village Area
What do we want to learn from the participants? We want to gauge what types of Community Identity and Beautification
Projects the community would support. We also want to determine in what locations these projects should be considered.
Ballot Questions:
Please tell us the three (3) Community Identity and Beautification projects you would support the most.
Please tell us the one (1) Community Identity and Beautification project you support the least.
Map Location Markup – Participants would be given arrow stickers to show potential project locations other than those
already shown on the potential projects list.
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Results

What we heard during discussions at the table
The participants all seemed to like the idea of establishing an identity/brand for the neighborhood. Many people liked the
idea of having greater control over architectural design guidelines and establishing a common look to streetscapes, lighting,
etc. Public art was supported, but a few participants suggested that creating better connectivity from the neighborhoods
to the village was more important. The idea of a library was well received and discussed even though it was outside of the
topic of the table.
What the responses on the ballot told us
The community mentioned the following investment project types the following number of times.
• I-2 I-485 Ramp and Frontage Road Streetscape – 12 Occurrences
• I-4 Community Signage/Identity – 10 Occurrences
• I-1 Prosperity Village Gateways – 9 Occurrences
• I-3 Landmarks at Roundabouts – 6 Occurrences
• Public Art – 4 Occurrences
• Pattern Book – Design Guidelines – 2 Occurrences
• P-1 Library – 2 Occurrences
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Greenways, Trails and Open Space Table
Summary

Representative Staff: Andrew Pack
PowerPoint – Looped Images of different types of Greenway, Trail and Open Space Projects
Neighborhood Map – Showing current potential Greenway, Trail and Open Space projects and locations
Neighborhood Aerial – Aerial of Area Plan/Village Area
What do we want to learn from the participants? We want to gauge what types of greenway, trail and open space projects
the community would support. We also want to determine in what locations these projects should be considered.

Ballot Questions:

Please tell us the three (3) greenway, trail and open space projects you support the most.
Please tell us the one (1) greenway, trail and open space project you support the least.
Map Location Markup – Participants would be given arrow stickers to show potential project locations other than those
already shown on the potential projects list.

Results

What we heard during discussions at the table
The participants all supported any and all greenway expansion projects. They also supported creating the greatest possible
level of connectivity from the surrounding neighborhoods to the village center. The most popular project is G-1 the
Trailhead and Clark’s Creek Greenway Expansion. This garners nearly unanimous support. The next most supported project
is G-3 the multi-use trail that would connect the trailhead to the south portion of the village. A new project G-6 Mallard
Creek Greenway Bridge Connection to the CATS lot was also supported by everyone that saw the new potential project.
Some participants mentioned the development of a central green space within the village center, which we also heard
during the focus groups, but have determined this may only be possible through a public/private partnership.
What the responses on the ballot told us
The community mentioned the following investment project types the following number of times.
• G-1 Trailhead and Clark’s Creek Greenway Extension – 9 Occurrences
• G-2 Clark’s Creek Greenway Northern Extension – 4 Occurrences
• G-3 Southwest Connector Multi-Use Trail – 4 Occurrences
• G-4 and G-5 Clark’s Creek Tributary #1 & 1A – 4 Occurrences
• G-6 Mallard Creek Greenway Bridge Connection to CATS lot – 4 Occurrences
• G-7 Jimmy Oehler Multi-Use Trail – 3 Occurrences, but we also had 2 people suggest this was the least
important.

Pedestrian Circulation Table
Summary

Representative Staff: Paul Smith
Project Example Board – Shows photos of types of Pedestrian Circulation projects.
Neighborhood Map – Showing current potential Pedestrian Circulation projects and locations.
Neighborhood Aerial – Aerial of Area Plan/Village Area
What do we want to learn from the participants? We want to gauge what types of pedestrian circulation projects the
community would support. We also want to determine in what locations these projects should be considered.
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Ballot Questions:

Please tell us the three (3) pedestrian circulation projects you support the most.
Please tell us the one (1) pedestrian circulation project you support the least.
Map Location Markup – Participants would be given arrow stickers to show potential project locations other than those
already shown on the potential projects list.

Results

What we heard during discussions at the table
The participants all supported developing a very solid network of connections from the surrounding neighborhoods to
the village center. Sidewalk and multi-use trail connections are all desired throughout the neighborhoods.
What the results of the ballot told us
The community mentioned the following investment project types the following number of times.
• C-7 Sidewalk on Ridge Road from Prosperity Church Road to Highland Creek Parkway - 10 Occurrences
• C-1 Pedestrian Crossing/Signal at Prosperity Church and Katelyn - 5 Occurrences
• C-8 Sidewalks on Prosperity Church Road - 5 Occurrences
• C-6 Sidewalk Gaps from Prosperity Church Road to Johnston Oehler Road - 4 Occurrences
• C-12 Sidewalk on Browne Road - 5 Occurrences
• C-13 Sidewalk on DeArmon Road – 3 Occurrences
• Traffic Light/Pedestrian Crossing at Mallard Creek High School – 3 Occurrences
• C-2 Crosswalk at Senior Center on Prosperity Church Road - 1 Occurrence
• C-4 Traffic Signal at Driwood Court – 1 - Occurrence
• C-9 Sidewalk Gaps on Eastfield Road – 2 Occurrences, but we also had 1 person suggest this was the least
important.
• C-11 Additional midblock refuge island on Ridge Road – 1 Occurrence, but one person suggested this was the
least important project in the category.
• C-14 Sidewalk Gaps on David Cox Road – 1 Occurrence
• Access to Mallard Creek Greenway via the CATS parking lot – 1 Occurrence

Transportation Table
Summary

Representative Staff: Tom Sorrentino (CDOT) and Kelly Hayes (SEPI)
Project Example Board – Shows photos of types of Transportation projects
Neighborhood Map – Showing current potential Transportation projects and locations
Neighborhood Aerial – Aerial of Area Plan/Village Area
What do we want to learn from the participants? We want to gauge what types of transportation projects the
community would support. We also want to determine in what locations these projects should be considered.

Results

What we heard during discussions at the table
The participants all liked any projects that reduced traffic congestion and provided better access from the surrounding
neighborhoods to the village center.
What the responses on the ballot told us
The community mentioned the following investment project types the following number of times.
• T-1 Prosperity Church Road Widening – 2 Occurrences
• T-2 Ridge Road Extension - 6 Occurrences
• T-3 Ridge Road Widening – 5 Occurrences
• T-4 Roundabout at Prosperity Church and Prosperity Ridge Road - 2 Occurrences
• T-5 DeArmon Road Farm to Market - 4 Occurrences
• T-6 Prosperity Ridge Road Southeast Arc – 4 Occurrences
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• T-8 Roundabout at Christenbury Road and Millstream Ridge – 1 Occurrence suggesting as not important
• T-9 Hucks Road Extension Eastern Segment – 1 Occurrence
• T-14 Traffic Signal/Intersection Improvements at Browne and DeArmon Road – 5 Occurrences
• Traffic Calming on Prosperity Church Road – 1 Occurrence
• Intersection Improvements Hucks and Old Statesville – 1 Occurrence
• Roundabout for Benfield and Prosperity Church Road – 1 Occurrence
• Widen Roads and include turn lanes – 1 Occurrence
• Bike Lanes – 4 Occurrences – Some people had specific roads in mind and others generally wanted bike lanes
added in the neighborhood.

Questionnaire Table
Representative Staff: Jim Schumacher and Kent Main
Question #1 – Are you a long time resident or newer resident? Do you reside in a Single Family home or Apartment/
Townhome/Condominium? Do you work in the area or are you a business owner in the area?
What the responses on question #1 told us – About the respondent
• Total number of respondents - 21
• Number of long-time residents – 14
• Number of new residents – 5
• Number of those in single-family home – 13
• Number in apartment or townhouse – 1
• Number that own local business or work in area – 6
Question #2 – What do you like most about the Prosperity Village Area?
What the responses on question #2 told us – Like most about Prosperity Village
• Convenience – 4 Occurrences
• Quiet/Rural – 3 Occurrences
• Modernization of infrastructure and village – 2 Occurrences
• Open Space – 1 Occurrence
• Time invested in planning the future of the community – 6 Occurrences
• Bicycle and pedestrian friendly options – 1 Occurrence
• Accessibility and 485 Accessibility – 2 Occurrences
• Friendly and active young families – 2 Occurrences
Question #3 – What changes which are occurring are considered positive?
What the responses on question #3 told us – Positive Change
• Bike and Walkway Improvements – 8 Occurrences
• Greenway Expansion – 3 Occurrences
• Small shops and better retail – 7 Occurrences
• Positive planning effort - 5 Occurrences
• Fresh new appearance – 1 Occurrence
Question #4 – What changes which are occurring are considered negative?
What the responses on question #4 told us – Negative Change
• Traffic – 3 Occurrences
• Poor connectivity – 2 Occurrences
• Overdevelopment – too urbanized – 3 Occurrences
• Apartments – 1 Occurrence
• Dealing with road construction – 1 Occurrence
• Too many roundabouts – 1 Occurrence
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Question #5 – What should be added or changed to make the area a better place to live?
Restaurant/Retail Choices – explain:
Housing choices – explain:
Neighborhood public spaces – explain:
Walking/Biking choices – explain:
Vehicular choices – explain:
Other – explain:
What the responses on question #5 told us – What should be added or changed to make the neighborhood a
better place.
• Restaurants and Retail – Greater choices, locally owned, gathering places, family oriented
• Neighborhood Public Spaces – Basketball courts, public garden, water park, more connections to parks and
greenways, library
• Walking/Biking Choices – More and better connections to greenways and parks, more sidewalks, better
connections to shopping and eating, more accessibility to village center
• Housing Choices – Condos, off street, smaller developments, increased density, emphasize low density
(townhouse), multi-family to increase density, more single-family homes and condos, no large apartments
• Vehicular Choices – Very willing to use public transit, better connections to and from CATS express, bus
transportation
Question #6 – Are there any specific infrastructure projects and locations you feel are a priority, such as streets,
sidewalks, landscaping, bike lanes, public spaces, etc?
What the responses on question #6 told us – Are there any specific infrastructure projects and locations you feel
are a priority?
• Sidewalks and turn lanes on Ridge Road, walkable/bikeable space and gathering space, parks and/or green
space, trails, etc.
• Expansion of greenways, pedestrian connection between Highland Creek and Mallard Creek Park
• Stop light at DeArmon Road and Browne Road Intersection
• Sidewalks along DeArmon Road and Browne Road
• Utilize CATS parking area for greater community access
• Hucks Road complete street, and or sidewalks
• Public Spaces
• Sidewalk - C-7												
• Library is highest priority

Second Focus Groups
A series of three focus groups were organized to gain an understanding of the more specific project details that would support
the general needs which were identified in the first focus groups. The focus groups were again divided into three groups:
public sector, private sector, and community leaders. The same participants were invited from the first focus groups along with
additional interested parties. The project team developed a series of identified projects in five major categories; Community
Identity and Beautification, Greenways, Trails and Open Space, Pedestrian Circulation, Transportation and Partnerships.
These projects were presented to each focus group. The team asked each focus group to select their highest priority project
within each project category as well as select their five highest priority projects out of all the identified projects.
The results of the second focus groups were organized into a matrix of information, one matrix page for each project category.
The matrix was developed to show in a quantitative way the priority each project received within its own project category.
The first two columns of the matrix list the project number and project title. The next three columns include the number of
times each specific project was selected from each of the focus group meetings (Private Sector, Public Agency and Community
Leaders). The sixth column is the sum of selections each project received from all three focus groups. The seventh column
is the percentage of selections out of all focus groups. The eighth column represents the number of times each project was
selected as part of an attendees top five priority projects out of all projects from all project categories. The final column is a
listing of comments and notes made by participants about the projects. The matrices use a color code to provide clarity while
ranking each project which is: red = low rank, yellow = medium rank, green = high rank.
The second focus group results matrices are on the following pages:
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Prosperity Village CNIP 2nd Focus Group Summary Table
Project Information

Project ID

Name

Number of Selections by Participants per Focus Group
Private
Sector Group

Public
Agency
Group

Community
Leaders
Group

All Focus
Groups

Percentage
of Selections
(Within Each
Project
Category)

Top 5
Selections
(Includes All
Project
Categories)

Comments/Notes by Participants

Community Identity and Beautification
I‐1

Prosperity Village Gateway on I‐485 Exit Ramp

3

7

5

15

50%

7

1. monument/sign 2. any “art” with NCDOT ROW will require NCDOT Arts
council approval 3. maintenance? 4. if city maintained 5. CNIP 6. would rank
#1 7. if city maintains

I‐2

I‐485 Ramp Loop Streetscape Beautification

3

10

10

23

77%

9

1. widen sidewalk 2. Need to identify long-term maintenance plan 3. Abandon
some ROW along roads to bring building closer to parallel parking 4.
maintenance?

3

1. maintenance? 2. widen RABS 3. include 7th roundabout at Prosperity
Ridge Road / Johnston-Oehler Road 4. Should include way finding signage (?)
& seven major roundabouts/intersections 5. I like this too! 6. PVAA 7. if city
maintains

I‐3

1

Landmarks at Roundabouts

7

2

10

33%

I‐4

Community Signage Program

3

9

4

16

53%

5

1. Should include way finding signage & seven major roundabouts/intersections 2.
Need way‐finding included 3. Include way‐finding 4. All Over 5. PVAA 6. Too
widespread 7. Need signage within activity center & locations seem too far out 8.
signage package that can be picked up by developer

I‐5

Village Gateway Landmarks

0

5

8

13

43%

3

1. Monument/sign

4

1. Urban space open DeArmon / O12 Prosp. Ch. (sp?) 2. Library could be partner if
we were located with a public plaza 3. Native plantings – low maintenance & no
watering required if possible 4. Like the idea in general but not the current proposed
location 5. Gazebo but with larger marker relating Pros. Village in pie shape at Bi‐Lo.
6. Phipps says monument at Bi‐Lo or Gazebo 7. I like seating & gazebo area; bike 8.
This would be a close #4 9. In Duke Power right of way – no structures

I‐6

2

Village Identity Monuments

7

13

Low
0% ‐ 25%
0‐2

Med
26% ‐ 50%
3‐6

High
51% ‐ 100%
7 ‐ 13

23

4

Project Rank
Percentage of Selections
Number of Top 5 Selections
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Project Information

Project ID

Number of Selections by Participants per Focus Group
Private
Sector Group

Name

Public
Agency
Group

Community
Leaders
Group

All Focus
Groups

Percentage
of Selections
(Within Each
Project
Category)

Top 5
Selections
(Includes All
Project
Categories)

Comments/Notes by Participants

Greenways, Trails and Open Space
G‐1

Clark's Creek Greenway Trailhead and Extension

3

10

10

23

77%

13

1. Possible library location with trailhead 2. Existing end to DeArmon 3. Should be 1
project with G‐2 4. Should be considered single project with G‐2 5. Trailhead @
DeArmon 6. DeArmon with library 7. I like connecting activity center to greenway 8.
Cell tower owner will be a challenge

G‐2

Clark's Creek Greenway Northern Extension

2

7

5

14

47%

7

1. Possible library location 2. Under I‐485 3. Developer is on the hook to build 4. Up
to Eastfield 5. Goes to Eastfield 6. I like connecting activity center to greenway

Southwest Connector Multi‐Use Trail

1

10.5

2

13.5

45%

5

G‐4

Clark's Creek Tributary #1

0

0

3

3

10%

2

1. West to 115 2. May be nice in the future but no real immediate “village” benefit 3.
Low priority 4. Could something along Hucks do both? 6. Combined by creating multi‐
use path along Hucks Road extended sidewalk connect to county park on Hucks

G‐5

Clark's Creek Tributary #1A

0

0

3

3

10%

2

1. low priority 2. Could something along Hucks do both? 3. Combined by creating
multi‐use path along Hucks Road, extended sidewalk connects to county park on
Hucks 4. same as above (no “village” benefit)

G‐6

Mallard Creek Greenway Bridge Connection to Existing
CATS

2

7

5

14

47%

5

1. Slightly different alignment 2. c/o Mallard Creek Church Rd. 3. Could also be a
consideration depending on how “hard” the CNIP boundary is 4. Same as above (no
“village” benefit)

G‐7

Jimmy Oehler Multi‐Use Trail

0

2.5

1

3.5

12%

1

1. Farm‐To‐Market 2. Maybe in future but can just go through the roundabouts now
3. Allow future development to create/pay

G‐8

Southeast Multi‐Use Trail/Greenway to Mallard Creek
Regional Park

4

5

7

16

53%

3

1. Really like connecting park to activity center!

Low
0% ‐ 25%
0‐2

Med
26% ‐ 50%
3‐6

High
51% ‐ 100%
7 ‐ 13

24

G‐3

1. Stop @ Benfield Road 2. Anything to help residents get to the village is a priority
(To get there via bike or foot, not car) 3. Connect Village 4. Behind Bi‐Lo 5. Would
this be combined with C‐2? I like this too 6. I like connecting activity center to
greenway

Project Rank
Percentage of Selections
Number of Top 5 Selections
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Project ID

Number of Selections by Participants per Focus Group
Private
Sector Group

Name

Public
Agency
Group

Community
Leaders
Group

All Focus
Groups

Percentage
of Selections
(Within Each
Project
Category)

Top 5
Selections
(Includes All
Project
Categories)

Comments/Notes by Participants

Pedestrian Circulation
C‐1

C‐2

Traffic Signal at Prosperity Church Road and Katelyn Drive

Crosswalk at Prosperity Creek Senior Apartments

1

0

1

5

6

3

8

8

27%

27%

3

1. 2 of these 4 would be desirable to address this section of PCR 2. These don’t feel
like CNIP projects 3. CDOT should just do the 2 or so that are needed 4. Use sensor
pad w/light favoring Prosp. Ch. Rd. 5. All same vicinity ‐ choose 1 6. Already have
trouble entering/exiting the neighborhoods ‐ Expect it to get worse 7. Really like
calming down speeders 8. Should be a CDOT cost – shared? 9. if this exists C2 & C3
shouldn’t be necessary since they would cross here

1

1. 2 of these 4 would be desirable to address this section of PCR 2. These don’t feel
like CNIP projects 3. CDOT should just do the 2 or so that are needed 4. CATS Rt. 22
5. All same vicinity‐ choose 1 6. Really like calming down speeders 7. Don’t need 2 so
close together pick one 9. CDOT – one or the other

0

1. 2 of these 4 would be desirable to address this section of PCR 2. These don’t feel
like CNIP projects 3. CDOT should just do the 2 or so that are needed 4. CATS Rt. 22
5. All same vicinity‐ choose 1 6. Really like calming down speeders 7. Whatever is
most logical to help the most pedestrians & drivers 8. Don’t need 2 so close together
pick one 9. CDOT – one or the other

Pedestrian beacon at Prosperity Church Road and
Prosperity Point Lane

C‐4

Traffic Signal at Prosperity Church Road and Driwood
Court

2

1

0

5

17%

0

1. 2 of these 4 would be desirable to address this section of PCR 2. These don’t feel
like CNIP projects. CDOT should just do the 2 or so that are needed 3. Not necessary
in my opinion 4. Retail on both sides makes this more valuable

C‐5

Sidewalk gaps on Mallard Creek Road from WT Harris
Boulevard to Prosperity Church Road

1

5

1

7

23%

1

1. CATS Rt’s 22 + 53

C‐6

Sidewalk gaps on Mallard Creek Road from Prosperity
Church Road to Johnston Oehler Road

1

3

2

6

20%

1

1. Would this support development along this area? Could help Mallard Creek Park &
schools

C‐7

Sidewalk gaps on Ridge Road from Prosperity Church
Road to Highland Creek Parkway

4

6

9

19

63%

3

1. Never occur on IC (?) not done with CNIP 2. Access to village 3. See Transportation
4. Needs to be done with road widening 5. Should be done by developer 6. #1 I need
a sidewalk

C‐8

Sidewalk on Prosperity Church Road

1

7

8

16

53%

3

1. Needs to be done with road widening 2. See Transportation 3. Village 4. Complete
street possibility 5. Let developers do

Low
0% ‐ 25%
0‐2

Med
26% ‐ 50%
3‐6

High
51% ‐ 100%
7 ‐ 13

25

C‐3

0

Project Rank
Percentage of Selections
Number of Top 5 Selections
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4
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Project ID

Number of Selections by Participants per Focus Group
Private
Sector Group

Name

Public
Agency
Group

Community
Leaders
Group

All Focus
Groups

Percentage
of Selections
(Within Each
Project
Category)

Top 5
Selections
(Includes All
Project
Categories)

Comments/Notes by Participants

Pedestrian Circulation
Sidewalk gaps on Eastfield Drive

1

3

6

10

33%

2

1. Eastfield is very close to the village center but there is NO way to get there,
something needs to be done. People have to walk in the street and it’s very
dangerous!

C‐10

Additional midblock refuge islands on Ridge Road

0

2

1

3

10%

0

1. Part of Ridge Rd. Project 2. They can use Prosp. Ridge Signal

C‐11

Sidewalk on Browne Road

1

2

1

4

13%

1

1. Lot of expense for distance

C‐12

Sidewalk on DeArmon Road

2

8

2

12

40%

2

1. If library is here, we need pedestrian access to village center 2. Part of T‐5

C‐13

Sidewalk gaps on David Cox Road

0

3

2

5

17%

1

1. Could help school

C‐14

Sidewalk gaps on Jimmy Oehler Road

2

5

1

8

27%

0

1. Should be part of a comprehensive look at Jimmy Oehler Rd (Multi use trail, etc.)
and how that can facilitate development

C‐15

Sidewalk along Hucks Road

0

3

2

5

17%

2

1. Corporate partner? Leverage funds

C‐16

Crosswalk at Clark's Creek Nature Preserve

0

3

1

4

13%

0

C‐17

Sidewalk on Ridge Road from Highland Creek Parkway to
Shelley Avenue

2

4

7

13

43%

3

1. School 2. Needs to be done w/ Ridge Rd 3. Add missing gap from Ridge Rd Village
to Highland Creek Pkwy 4. Should continue to Mallard Creek Rd

C‐18

Signalized Crosswalk at Johnston Oehler for Mallard
Creek High School

2

5

6

13

43%

0

1. Not a CNIP project – just do it

Low
0% ‐ 25%
0‐2

Med
26% ‐ 50%
3‐6

High
51% ‐ 100%
7 ‐ 13

26

C‐9

Project Rank
Percentage of Selections
Number of Top 5 Selections
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Project ID

Number of Selections by Participants per Focus Group
Private
Sector Group

Name

Public
Agency
Group

Community
Leaders
Group

All Focus
Groups

Percentage
of Selections
(Within Each
Project
Category)

Top 5
Selections
(Includes All
Project
Categories)

Comments/Notes by Participants

Transportation
T‐1

Prosperity Church Road Widening

3

5

5

13

43%

4

1. Include T‐4 in this project 2. Add T‐4 roundabout to this project 3. Include T‐4 4.
YES 5. Needed 6. Should be a complete street and done with T‐4

T‐2

Ridge Road Extension

2

7

9

18

60%

7

1. Better than widening (T‐1)

T‐3

Ridge Road Widening

1

8

2

11

37%

3

T‐4

Roundabout at Prosperity Church Road and Prosperity
Ridge Road

1

1

4

8

27%

1

1. See T‐1 2. See T‐1 (double lane NOT single lane) 3. As part of T‐1 4. Should be done
w/ T‐1 as a complete street project

DeArmon Road Farm‐to‐Market

4

9

6

19

63%

4

T‐6

Prosperity Ridge Road Southeast Arc

2

3

6

11

37%

3

1. Connectivity / Development Partnership 2. See P‐3 3. Belongs in partnership
bucket 4. Developer should complete/assist 5. Should be done by a developer

T‐7

Robin Lane Farm‐to‐Market

0

3

2

5

17%

0

1. Mallard Ridge Drive connectivity 2. This barricade never made sense to me

T‐8

Christenbury Road & Millstream Ridge Drive Roundabout

0

1

2

3

10%

0

1. Redesign roundabout to accommodate WB‐67 2. Not a CNIP project…this is
maintenance 3. See T10 comment 4. Bottom of my list ‐ bad idea – part Cabarrus 5.
Doesn’t need repair – need to educate drivers

T‐9

Hucks Road Extension Eastern Segment

1

8

2

11

37%

1

1. Going thru Amber Leigh may not be feasible

T‐10

Arbor Creek Drive & Rocky Ford Club Road Roundabout

0

0

0

0

0%

0

1. Not a roundabout issue – need to educate drivers 2. See T‐8 comment

Low
0% ‐ 25%
0‐2

Med
26% ‐ 50%
3‐6

High
51% ‐ 100%
7 ‐ 13

27

T‐5

1. Preferable signalize; need left‐turn access to library preferred 2. Would require
city to take maintenance of DeArmon from NCDOT 3. Would support
greenway/activity center 4. With T‐14

Project Rank
Percentage of Selections
Number of Top 5 Selections
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Project ID

Number of Selections by Participants per Focus Group
Private
Sector Group

Name

Public
Agency
Group

Community
Leaders
Group

All Focus
Groups

Percentage
of Selections
(Within Each
Project
Category)

Top 5
Selections
(Includes All
Project
Categories)

Comments/Notes by Participants

Transportation
T‐11

Highland Creek Parkway and Eastfield Road Signalization
and Intersection Improvements

1

6

7

14

47%

6

1. Unless developer will pay 2. Need left‐turn lanes 3. Put on developer / public‐
private bucket 4. Developer needs to do w/ 11 acre property development 5. This is
needed especially with park 6. Should be built by developer of 11 acre parcel 7. In
current rezoning plan let developer do 8. Should be done by developer that is
currently under contract on llac parcel!

T‐12

Rebuild Road Pavement Sections on Christenbury Road

0

0

0

0

0%

0

1. Maintenance

T‐13

Hucks Road Complete Street Old Statesville Road to
Browne Rd

3

6

3

12

40%

1

1. multi use path 2. Multi‐use path would be sufficient – pedestrian traffic larger
issue 3. With signal at Old Statesville

T‐14

DeArmon Road and Browne Road Signalization and
Inersection Improvements

1

5

6

12

40%

2

1. Would require signal analysis 2. With T‐5 – complete street 3. Part of T‐5 4. With T‐
5

T‐15

Old Statesville Road and Hucks Road Intersection
Improvements

0

6

5

11

37%

0

1. Left Turn Lanes 2. Carrier engages police 4 days a week @ 4:30 to help handle
plant traffic

T‐16

Browne Road Complete Streets from I‐485 to WT Harris

0

2

1

3

10%

0

1. Low priority – doesn’t help with village/activity center

Low
0% ‐ 25%
0‐2

Med
26% ‐ 50%
3‐6

High
51% ‐ 100%
7 ‐ 13

Project Rank
Percentage of Selections
Number of Top 5 Selections
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Project ID

Number of Selections by Participants per Focus Group
Public
Agency
Group

Private
Sector Group

Name

Community
Leaders
Group

All Focus
Groups

Percentage
of Selections
(Within Each
Project
Category)

Top 5
Selections
(Includes All
Project
Categories)

Comments/Notes by Participants

9

1. Bundle with P‐2 3. Combine with P‐2 3. WANT ALL THREE! 4. I like the DeArmon trailhead
location 5. See P‐2 6. Like idea of combining with P‐2 if possible
1. With the lake already existing, this could be a real beauty 2. Keep as private
ownership/partnership 3. Combine with P‐1 4. WANT ALL THREE! 5. Consider putting library
on this space. Should also consider buying rental property as part of purchase. 6. With
library & community center 7. “Radiator pond”

Partnership, Public/Public and Public/Private
P‐1

Prosperity Village Public Library Land Acquisition
(Location To Be Determined)

2

4.5

7.5

14

47%

P‐2

Urban Open Space with Water View

2

4.5

4.5

11

37%

10

P‐3

Prosperity Ridge Road Southeast Arc

0

4

1

5

17%

2

Low
0% ‐ 25%
0‐2

Med
26% ‐ 50%
3‐6

High
51% ‐ 100%
7 ‐ 13

Project Rank
Percentage of Selections
Number of Top 5 Selections

Connectivity & Development this is a close 2nd

Additional Comments/Notes by Participants
Assume that if any road project were adopted, ALL appropriate road/ped/rdw projects would be incorporated in each….
Need to keep an eye on Eastfield/Prosp. Ch. Intersection. Additional improvements may be needed there once 485 opens.
o Eastbound RT Lane on Eastfield
o Westbound dual lefts on Eastfield & relocate AT&T switch on Prosp. Ch.
Community signage package w/wayfindnig to Jimmy Oehler multi‐use trail connection across 485 into neighborhood, addressing sidewalk gaps & ped connections & public/private partnership w/proposed developments. This can’t, in my opinion, be viewed as discrete projects at this level. It would be like renovating a
building but only doing the hvac and not the electrical….
Would like to see Greenway option from G‐2 through Prosperity Church & Radiator Pond

29

Light at Christenbury & HC Pkwy

Right turn lane on Eastfield eastbound going to Prosperty Church Rd
Focus of funds on building greenway infrastructure allows developers to tie in.

Public Information Meeting
Following the Focus Groups, Community Charrette, and development of the investment strategy by the project team, a Public
Information Meeting was held. This meeting was a presentation of the overall process and recommendations for the investment strategy.
Following the Prosperity Village CNIP public information meeting there was a question and answer period which included the
following questions, comments, and suggestions from the participants:
1. Two citizens spoke to the crowd about the newly formed Prosperity Village Area Association. The association is
seeking more involvement from residents and businesses in the area. One of the citizens also announced there is a
Community Cleanup Event planned for the I-485 interchange area on October 26th.
2. A citizen asked for others to assist in the support and petitioning for the Clark’s Creek Greenway Extension and
Trailhead project. The Prosperity Village Area Association would like that project constructed as one of the first projects.
3. Two citizens addressed the audience. Anyone that would like to get involved with the Prosperity Village Area
Association or any of the rezoning meetings should contact her or any of the other six (6) board members present at the
meeting. The Prosperity Village Area Association uses both Facebook and Nextdoor for communication and updates.
4. A citizen, representing the Browne’s Ferry HOA, asked about the possibilities for CNIP funding for projects in their
neighborhood. She asked if the CNIP planning is finalized or if it can be revised. The Browne’s Ferry/Cheshunt/Davis Lake
Neighborhoods would like access to the existing greenway. The team explained this pre-planning process is complete but
offered to coordinate separately to explore what improvements the community is seeking. The funding of the bond cycles
was also explained. Kristie Kennedy will follow up with her separately.
5. A citizen asked if it is possible to get sidewalks on Ridge Road, between Highland Creek Parkway and Prosperity
Church Road, before the Ridge Road Widening project. He thinks the 5-9 year timeframe estimated for the project is a
long wait. It was explained it would cost more money to construct the sidewalks now, and have to tear them out when the
Ridge Road Widening project is constructed.
6. A resident expressed concern about the quality of construction/materials on recent developer built projects. Kent Main
answered that future projects will be reviewed against the Prosperity Hucks Area Plan criteria. Councilman Phipps also
spoke in regards to City Council’s efforts towards requiring developers to construct higher quality construction.
7. A citizen expressed concern about the approval of the new ABC Store’s location. The rezoning for this building was
approved about 10 years ago. He also has concerns about the lack of basketball courts in the area. Kevin Brickman (Park
and Recreation) spoke about opportunities to add courts to the upcoming park, Hucks Road Community Park, and also
future plans for a large regional park on Eastfield Road. A resident also suggested coordinating with the local schools to
use their gyms.
8. A resident asked the community to be more active attending rezoning meetings.
9. A resident asked about the relevance of the approved zoning for Spring Park off Hucks Road. If the developer follows
the approved plan, another rezoning would not be necessary. If they deviate from the approved plan, they will need to go
through another rezoning.
10. A resident asked about the possibility of jointly working with Huntersville and Concord for connecting projects and
sharing of funding. Wayne Robinson discussed the plans for the area and Kent Main explained the City’s funding could
only be used within the City limits.
11. A resident requested that the City expedite the sidewalk project on Ridge Road.
12. A resident brought up the poor condition of area roadways due to construction impacts from the I-485 interchange
construction and area construction in general. She specifically mentioned the poor condition along Ridge Road. The
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13. A resident expressed the need for sidewalks along David Cox Road to connect to the schools. The team directed her to
the CDOT sidewalk program. CDOT has a sidewalk ranking list for prioritization.
14. A resident asked what would be the main draw for the Village Center. Kent Main explained that was the emphasis with
the Prosperity Hucks Area Plan development standards. The Village Center development should create the interest to
make it a special place.
15. A resident asked for the timeframe for the Hucks Road Community Park. Kevin Brickman responded the project is
beginning design this year. He mentioned there will be a public workshop in the near future giving the community an
opportunity to be involved.
16. What is the timeframe for the Eastfield Regional Park? Park and Recreation funding could be available after 2018, so
the planning and design may start in 2019.
17. A resident expressed a desire for more youth programs to keep up with all the new population growth in the area.
18. Who came up with the design for all the roundabouts in the I-485 intersections? NCDOT and CDOT designed the
interstate interchange including the roundabouts.
19. A resident asked about the new road and the future Publix development in concern for traffic in her neighborhood
because it only has one entrance. Kent Main answered that project is the Benfield Road Extension and is under construction now.
20. A resident asked if a shelter is planned for the Hucks Road Community Park. A citizen stated that a shelter is in the plan,
and the plan also calls for road and sidewalk improvements.
21. A resident wants to know about any plans the City or State have to put in sidewalks or widen Sugar Creek and David
Cox near their intersection. Sidewalk is missing in that area.
22. Kristie Kennedy closed the meeting and asked everyone to turn in the feedback questionnaire.
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Project Identification
Summary
Through several iterations, a list of projects was developed and identified to create the largest impact on the emerging
community. The Prosperity Hucks Area Plan was generated before the pre-planning process began to guide development
in the Village Center. Identifying the projects was a very fluid process from the beginning that started with an initial analysis
of the community’s primary needs identified by the Prosperity Hucks Area Plan, the Market Analysis and the community
engagement process. A list of 49 projects was developed and presented to the public, private, and community leader sectors
for feedback and additional suggestions. Projects were eliminated and added to the list based on the data gathered from the
focus groups and public charrette. The community engagement process was essential to identifying the projects by providing
multiple platforms for communication and feedback.
The identified projects were organized in a matrix based on the project categories. Each project was reviewed in greater detail
to gather the information required to develop a magnitude of cost for each. A map of the CNIP area was created and all of the
49 identified projects were located on the map for a clear representation of the geographic distribution of the investment
funding.
The project identification matrices were created very similar to the second focus group matrix. The projects were listed by
project category. The first two rows have the project number and the project title. The third row is a detailed description of the
project. The project identification matrices are shown on the following pages and the map showing all 49 identified projects
(see Appendix XX for large scale map).
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Project Number

Name

Description

Pedestrian Circulation
C‐1

Traffic Signal at Prosperity Church This project includes the addition of a 4 way signalized intersection at an existing intersection and pedestrian
Road and Katelyn Drive
crossing/crosswalk improvements. There are no apparent roadway improvements necessary.

C‐2

Crosswalk at Prosperity Creek
Senior Apartments

C‐3

Pedestrian beacon at Prosperity This project includes the addition of a signalized pedestrian crosswalk/beacon at Prosperity Point Lane and
Church Road and Prosperity Point pedestrian crossing/crosswalk improvements to the roadway surface. There are no apparent roadway
Lane
improvements necessary.

C‐4

Traffic Signal at Prosperity Church This project includes the addition of traffic signalization at Prosperity Church Road and Driwood Court. There
Road and Driwood Court
are no apparent roadway improvements necessary.

C‐5

Sidewalk gaps on Mallard Creek
Road from WT Harris Blvd to
Prosperity Church Road

C‐6

Sidewalk gaps on Mallard Creek
This project includes filling in sidewalk gaps along the west side of Mallard Creek Road from Prosperity Church
Road from Prosperity Church Road Road to Johnston Oehler Road totaling +/‐ 6,170 L.F. Special attention needs to be made how to connect the
to Johnston Oehler Road
sidewalk along the west side of the bridge over Mallard Creek Greenway NE.

C‐7

Sidewalk gaps on Ridge Road from
Prosperity Church Road to
This project includes the addition of midblock refuge islands for pedestrians crossing the roadway.
Highland Creek Parkway

C‐8

Sidewalk on Prosperity Church
Road

This project includes the addition of new sidewalk on both sides of Prosperity Church Road from Ridge Road
to Prosperity Ridge Road which is approximately +/‐ 2,275 L.F.

C‐9

Sidewalk gaps on Eastfield Drive

This project includes sidewalk gaps on the south side of Eastfield Road from Browne Road to the City/County
line which is approximately +/‐ 10,660 L.F.

This project includes the addition of a signalized pedestrian crosswalk at the Prosperity Creek Senior Center
and pedestrian crossing/crosswalk improvements to the roadway surface. There are no apparent roadway
improvements necessary.

This project includes filling in sidewalk gaps along the west side of Mallard Creek Road totaling +/‐ 6,170 L.F.
Special attention needs to be made how to connect the sidewalk along the west side of the bridge over
Mallard Creek Greenway NE.

C‐10

Additional midblock refuge islands This project includes at least one midblock refuge island along Ridge Road to help pedestrians cross the road
on Ridge Road
between intersections.

C‐11

Sidewalk on Browne Road

This project includes approximately 12,010 L.F. on the west side of Browne Road and +/‐ 16,940 L.F. on the
east side of the road. This crosses 5 full intersections, 15 one sided intersections and 28 driveways.

C‐12

Sidewalk on DeArmon Road

This project includes the addition of a new sidewalk to the north side of DeArmon Road and sidewalk gaps on
the south side. The south side is approximately +/‐ 2,300 L.F. and the north side +/‐ 2,896 L.F. Special
consideration needs to be made where DeArmon Road crosses the Clark's Creek greenway because CDOT
wants.

C‐13

Sidewalk gaps on David Cox Road

This project includes the addition of sidewalks on David Cox Road from Old Statesville Road to Browne Road.
The sidewalks measure +/‐ 4,432 L.F. on the north side of the road and +/‐ 5,472 L.F. on the south side.

C‐14

Sidewalk gaps on Jimmy Oehler
Road

This project includes the addition of sidewalks on Jimmy Oehler Road from Creek Breeze Road to the newly
constructed bridge over I‐485. The sidewalk measures +/‐ 525 L.F. on the north side of the road.

C‐15

Sidewalk along Hucks Road

This project includes the addition of a new sidewalk to the north side of DeArmon Road and sidewalk gaps on
the south side. The south side is approximately +/‐ 2,300 L.F. and the north side +/‐ 2,896 L.F. Special
consideration needs to be made where DeArmon Road crosses the Clark's Creek greenway because CDOT
wants.

C‐16

Crosswalk at Clark's Creek Nature This project includes a signalized pedestrian crosswalk at the Clark Creek Nature Preserve. No other roadway
Preserve
improvements are anticipated.

C‐17

Sidewalk on Ridge Road from
This project includes the addition of sidewalks along the north and south sides of Ridge Road from Highland
Highland Creek Parkway to Shelley Creek Parkway to Shelley Avenue. This sidewalks measure +/‐ 2,925 L.F. on the south side and +/‐ 3,050 L.F.
Avenue
on the north side.

C‐18

Signalized Crosswalk at Johnston
Oehler for Mallard Creek High
School

This project includes a signalized pedestrian crosswalk at Mallard Creek High School on Johnston Oehler Road.
No other roadway improvements are anticipated.
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Project Number

Name

Description

Transportation
T‐1

Prosperity Church Road Widening

Prosperity Church Road widening from Ridge Road to Prosperity Ridge Road ‐ "Complete Street". Widen
Prosperity Church Road approximately 1,467 LF. Following Cross Section A‐2 from the Area Plan.

T‐2

Ridge Road Extension

Ridge Road Extension from Eastfield Road to Benfield Road ‐ "Complete Street". Extend Ridge Road
approximately 3,500 L.F. Follow cross section A‐7 in the Area Plan. Add eastbound right‐turn lane, add
westbound left turn‐lane with 3‐way signalization.

T‐3

Ridge Road Widening

Prosperity Church Road to Highland Creek Parkway ‐ "Complete Street"; Widen Ridge Road approximately
3,700 LF, 5 ‐ 12' lanes, 4' bike lane on both sides, 30" curb & gutter on both sides, 6' sidewalk on both sides.

T‐4

Roundabout at Prosperity Church Single Lane Roundabout with widened approaches from Prosperity Church Road and Prosperity Ridge Road
Road and Prosperity Ridge Road approximately 1,000 L.F. each.

T‐5

DeArmon Road Farm‐to‐Market

DeArmon Road from Browne Road to Benfield Road ‐ "Complete Street". Widen DeArmon Road approximately
4,500 LF, 3 ‐ 12' lanes, 4' bike lane on both sides, 30" curb & gutter on both sides, 6' sidewalk on both sides,
add northbound right turn‐lane with 4‐way signalization.

T‐6

Prosperity Ridge Road Southeast
Arc

Johnston Oehler Road to Prosperity Church Road ‐ "Complete Street"; Extend Prosperity Ridge Road
Southeast Arc approximately 1,600 L.F., 5 ‐ 12' lanes, 4' bike lane on both sides, 30" curb & gutter on both
sides, 6' sidewalk on both sides, add northbound right turn‐lane with 4‐way signalization.

T‐7

Robin Lane Farm‐to‐Market

Short Gap in Robin Lane but not a critical project?

T‐8

Christenbury Road & Millstream
Ridge Drive Roundabout

Rebuild widened single lane roundabout with widened approaches from Christenbury Parkway and
Millstream Ridge Drive approximately 1,000 L.F. each.

T‐9

Hucks Road Extension Eastern
Segment

Browne Road to Prosperity Church Road ‐ "Complete Street"; Extend Hucks Road approximately 4,500 L.F., 3 ‐
12' lanes, 4' bike lane on both sides, 30" curb & gutter on both sides, 6' sidewalk on both sides.

T‐10

Arbor Creek Drive & Rocky Ford
Club Road Roundabout

Rebuild widened single lane roundabout with widened approaches from Arbor Creek Drive and Rocky Ford
Club Road approximately 1,000 LF each.

T‐11

Highland Creek Parkway and
Eastfield Road Signalization and
Intersection Improvements

Widen southbound Eastfield Road for approximately 1,700 L.F., add southbound turn‐lane with 3‐way
signalization

T‐12

Rebuild Road Pavement Sections Christenbury Road from Highland Creek Parkway to Millstream Ridge Drive. ‐ Full Depth Pavement
on Christenbury Road
Rehabilitation for approximately 1,650 L.F.

T‐13

Hucks Road Complete Street Old
Statesville Road to Browne Road

T‐14

DeArmon Road and Browne Road
Widen westbound DeArmon Road approximately 900 L.F., add northbound right‐turn lane, add westbound
Signalization and Intersection
12' right turn‐lane with 4‐way signalization.
Improvements

T‐15

Old Statesville Road and Hucks
Widen southbound Old Statesville Road approximately 1,600 L.F., add southbound left turn‐lane, add
Road Intersection Improvements northbound right turn‐lane, add westbound right‐turn lane with 3‐way signalization .

T‐16

Browne Road Complete Streets
from I‐485 to WT Harris

Widen Hucks Road approximately 7,200 L.F. Follow cross section A‐11 in the Area Plan, 3 ‐ 12' lanes, 4' bike
lane on both sides, 30" curb & gutter on both sides, 6' sidewalk on both sides, add westbound right turn‐lane
with 4‐way signalization.

Widen Browne Road and West Sugar Creek Road approximately 16,000 L.F., 5 ‐ 12' lanes, 4' bike lane on both
sides, 30" curb & gutter on both sides, 6' sidewalk on both sides.

36

Project Number

Name

Description

Partnership, Public/Public and Public/Private
P‐1

Prosperity Village Public Library Land Establish a site for a new public library by partnering with a developer. The City would fund a portion of the
development's public infrastructure as payment for the library site. Then the City would coordinate a trade or lease of
Acquisition (Location To Be
the tract to the Charlotte Mecklenburg Library System.
Determined)

P‐2

In a public‐private partnership, reconstruct an existing pond on private land abutting Prosperity Church, with
surrounding green‐space, to create a community gathering place for the Prosperity Village activity center. A portion of
Urban Open Space with Water View the waterfront would have adjacent privately developed retail and/or housing, and the developer/landowner would be
responsible for daily and routine maintenance of the pond and green‐space. Acquire remnant NCDOT parcels and
coordinate new local streets with the church and developers.

P‐3

Prosperity Ridge Road Southeast Arc

Incent a housing developer to construct housing on property along the proposed Southeast Arc by funding a portion of
the cost of the public infrastructure.
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Comprehensive Neighborhood Improvement Program (CNIP)
Prosperity Village Public Charette
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Project Descriptions
The project list was narrowed to 29 projects that were determined to be medium or high priority according to the evaluation
matrix. The list below outlines each project with the advantages, disadvantages, opportunities and concerns (ADOC)
associated with each of the projects, grouped by category.

Community Identity and Beautification Projects
I-1 – Prosperity Village Gateway on I-485 Exit Ramp
This potential project is the development and construction of gateway identification monuments/signs installed on both
I-485 entrance ramps to provide unique identification landmarks at the main entrances to Prosperity Village. The addition
of the gateway would provide an opportunity for the branding of the entire Village. The gateway monuments/signs could
include a special designed monument/sign structure, reverse channel lighted lettering, accent lighting, special accent
landscape design, and an irrigation system.
ADOC – The project would provide a unique landmark to identify the main entries into Prosperity Village from I-485.
A second advantage is the ability for this project to establish a level of aesthetic identity and value throughout this
developing community. This project has the opportunity to be leveraged with projects I-2 and I-3 to create a larger,
singular project that would transform the entire I-485 interchange into a statement landmark for Prosperity Village. There
are two major concerns inherent to this project. The first is the community does not yet have a brand or identity. This
identity and/or brand needs to be developed and defined prior to the design phase of this project in order to ensure the
project is compatible with the identity/brand of the community. The second concern is determining who will maintain the
infrastructure and landscaping, whether it will be NCDOT or the City of Charlotte. This would need to be negotiated prior
to the design phase of the project.
Order-of-magnitude- $1,000,000; 2-3 years
I-2 – I-485 Ramp Loop Streetscape Beautification
This potential project is the design and installation of streetscape beautification of the roadway and walkway loops
including 4,960 L.F. of interstate frontage roads, the six roundabouts and three bridges. The project could include a
widening of the existing sidewalks to a multi-use trail width of 12’, street trees on both sides of the frontage roads, accent
landscape at special nodes with understory trees, flowering and evergreen shrubs and ground cover, landscape irrigation,
area/pedestrian lighting and potential seating/resting locations.
ADOC – This project can establish a level of aesthetic identity to the streetscape design throughout the Village. This
project has the opportunity to be combined with projects I-1 and I-3 to create a larger, singular project that would
transform the entire I-485 interchange into a statement landmark for Prosperity Village. There is one major concern
inherent to this project which is determining who will maintain the infrastructure and landscaping, whether it will be
NCDOT or the City of Charlotte. This would need to be negotiated prior to the design phase of the project.
Order-of-magnitude- $1,500,000; 2-3 years
I-3 – Landmarks at Roundabouts
This potential project is to design and install landmarks at the roundabouts located along the I-485 exit ramps and
frontage roads. The landmarks could include sculptural/art pieces or specific branding/identification structures, accent
landscaping, landscape irrigation and/or special accent lighting.
ADOC – The six roundabouts as part of the I-485 interchange are a unique feature to the City and set the Prosperity Village
interchange apart from all others within the City. Landmarks and public art could be constructed within the roundabouts
to create a special sense of place and way-finding within Prosperity Village. This project has the opportunity to be
leveraged with projects I-1 and I-2 to create a larger, singular project that would transform the entire I-485 interchange
into a statement landmark for Prosperity Village. There are two major concerns inherent to this project. The identity
and/or brand needs to be developed and defined prior to the design phase of this project in order to ensure the project
is compatible with the identity/brand of the community. The second concern is determining who will maintain the
infrastructure and landscaping, whether it will be NCDOT or the City of Charlotte. This would need to be negotiated prior
to the design phase of the project.
Order-of-magnitude- $1,000,000; 2-3 years
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I-4 – Community Signage Program
This potential project is to develop and install community identification signs at major intersections throughout the
Prosperity Village area. This signage program can include replacement of selected street signs with special branded street
signs and/or installation of small signs or monuments at the seven (7) major intersections around the perimeter of the
area. This project would only include the street signs and small monument signs. No landscape, lighting, or irrigation
would be included.
ADOC – Seven major intersections were determined to be the main roadway entrances into the community. These
intersections would provide a location for the signage that would define the boundary of the community. The project
gives the community the chance to display their adopted identity/brand. One concern is the lack of an official identity/
brand for the community. This needs to be complete prior to the design effort for the signs. Another concern is the larger
community outside the Village is made up of multiple neighborhoods that already have names, brands and internal
aesthetics that may not be compatible.
Order-of-magnitude- $100,000; 1-2 years
I-5 – Village Gateway Landmarks
This potential project is to design and construct gateway landmarks at the I-485 gateways at the north and south village
core entries (the intersection of Prosperity Church Road and Eastfield Road and the intersection of Prosperity Church
Road and Stone Park Drive, respectively). These landmarks would include the landmark structure, reverse channel lighted
letters, accent landscape, landscape irrigation system and accent lighting.
ADOC – These gateway landmarks would emphasize the main north/south entries into the Village. They would become
an associative symbol of Prosperity Village and a good way-finding landmark. This project would create a unique feature
that separates Prosperity Village from surrounding communities. The landmarks would begin to create the community’s
persona and identity. One concern is the identity and/or brand needs to be developed and defined prior to the design
phase of this project in order to ensure the project is compatible with the identity/brand of the community. The second
concern is determining who will maintain the infrastructure and landscaping, whether it will be NCDOT or the City of
Charlotte. This would need to be negotiated prior to the design phase of the project.
Order-of-magnitude- $700,000; 2-3 years
I-6 – Village Identity Monument
This potential project is to design and construct a main village monument with pedestrian open space at the northeast
corner of the Benfield Road and DeArmon Road Intersection. This project could include a monument and/or a covered
gazebo type structure, a special paved plaza area, accent landscaping, landscape irrigation system and accent, and
pedestrian level lighting.
ADOC – The identity monument would become the primary visual landmark that people associate with Prosperity
Village. Another opportunity the project would provide is to create a new pedestrian open space which is absent
in the community today. There are two major concerns inherent to this project. The identity and/or brand needs to
be developed and defined prior to the design phase of this project in order to ensure the project is compatible with
the identity/brand of the community. The second concern is determining who will maintain the infrastructure and
landscaping, whether it will be NCDOT or the City of Charlotte. This would need to be negotiated prior to the design
phase of the project.
Order-of-magnitude- $1,000,000; 2-3 years
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Greenways, Trails and Open Space Projects
G-1 – Clark’s Creek Greenway Trailhead and Extension
The project would involve a 0.65 mile extension of the existing Clark’s Creek Greenway up to DeArmon Road and could
include the creation of a trailhead at DeArmon. Property acquisition on two parcels remains for the greenway. The
trailhead would be dependent on the acquisition of approximately three (3) acres to provide parking for approximately
40 spaces. The project would need to include a pedestrian bridge crossing Clark’s Creek for connectivity between the
previously acquired lands. This project is very well supported by the public. CNIP funding with Park and Recreation
partnership in the project could expedite the design and construction of the project.
ADOC – The project is highly supported by the public and would create a great amenity for the community. It would also
provide for additional neighborhood connections to the Village. The community boasts the longest greenway in Charlotte
which is 7 miles long and this connection would be great way to increase the usage. A trailhead would create a location
where groups can meet to take advantage of the greenway amenity. The major concern is the need for a partner with Park
and Recreation to buy needed ROW and build the greenway. Another opportunity is the ability to bundle the project with
G-3, T-5, I-2 and I-6.
Order-of-magnitude- $2,000,000; 3-4 years
G-2 – Clark’s Creek Greenway Northern Extension
This Mecklenburg County planned 1.44 mile long greenway extension would run north from DeArmon Road, under I-485,
utilizing the constructed crossing, up to Eastfield Road. The greenway could be constructed with the typical 12’ wide
asphalt paved trail with 2’ gravel shoulders on each side. There is also an opportunity to add a spur connection to the side
of the Village area running parallel to the I-485 westbound on ramp. The main greenway can utilize portions of a Duke
Energy transmission easement and potentially some land provided as part of a future development between I-485 and
DeArmon. CNIP funding with Park and Recreation partnership could expedite the design and construction of the project
ADOC – This greenway extension would create a pedestrian friendly connection between the northern and southern
portions the Village. The interstate creates a barrier between the northern and southern portions of the community and
this project can help provide another option of mobility for the community. The project could also become a catalyst for
future greenway extension up to Huntersville. There is an opportunity to partner with Duke Energy to use their power line
easement for a portion of the greenway extension.
Order-of-magnitude- $3,000,000; 4-5 years
G-3 – Southwest Connector Multi-Use Trail
The potential project would create pedestrian and bicycle connectivity from the Clark’s Creek Greenway to the Village.
The multi-use trail would be approximately 0.58 miles long running along DeArmon Road starting at the creek crossing
up to the Village. The I-485 interchange currently includes sidewalks and bicycle lanes which create connections to the six
roundabout intersections and the opportunity for pedestrians to walk, jog and ride bicycles. This multi-use connection
project was very well received with the public and could be packaged with several other potential projects. The routing
within the Village would need to be further studied to select the best route connecting along the future development
sites.
ADOC – The connector trail would provide a direct pedestrian and bicycle connection from the Clark’s Creek Greenway
Trailhead to the central portion of the Village and the loop road improvements at the I-485 interchange. This project has
direct connections to the following projects: G-1, I-2 and T-5. One concern is the need for this project to coincide with
other projects to complete the connectivity (G-1, I-2 and T-5).
Order-of-magnitude- $2,000,000; 4-5 years
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G-6 – Mallard Creek Greenway Bridge Connection to Existing CATS
The project creates the connection of a CATS Park and Ride parking lot to the Mallard Creek Greenway on the east side of
Mallard Creek Road across from the intersection with Prestigious Lane. The parking lot is on the opposite side of the creek
from the existing greenway and would require the construction of a pedestrian bridge to cross the creek and the addition
of approximately 400 L.F. of greenway/pathway to connect the bridge to the parking lot. This project was brought to the
team by a resident who has developed the project’s concept to create additional greenway parking/access and potentially
increase the greenway usage.
ADOC – This is a simple stand-alone project that would provide for better access to the Mallard Creek Greenway. This
project would link local public transportation (CATS) to the Mallard Creek Greenway (Park and Recreation). A concern is
the need for a partnership between Park and Recreation and CATS for this project to be approved and move forward.
Order-of-magnitude- $1,000,000; 4-5 years
G-8 – Southeast Multi-Use Trail/Greenway to Mallard Creek Regional Park
The project would consist of 1.02 miles of proposed multi-use trail/greenway to connect the southern Village Area to
Mallard Creek Park. The trail could be constructed with the typical greenway section consisting of a 12’ paved path with
2’ gravel shoulders. The trail project would require easements across private property but portions of the trail alignment
would be on Mecklenburg County property and within an existing Duke Energy transmission line easement. This potential
greenway project was added for consideration after public charrette discussions but it is not currently included in the
Park and Recreation Master Plan because sidewalks and bike lanes between Mallard Creek Park and the Village Area, via
Johnston Oehler Road, are currently under construction.
ADOC – The main advantage of this project is creating a direct connection from the south portion of the Village to
Mallard Creek Regional Park. This also offers an option other than the newly improved Johnston Oehler Road. The major
disadvantage is that this project could be seen as a redundant route to Johnston Oehler Road. A majority of the route lies
in a stream buffer, but that buffer is only 30’ in width and may not be wide enough to allow for the construction of the
proposed greenway. The major concerns are the perception of this trail being redundant and the need for a partnership
with Park and Recreation.
Order-of-magnitude- $2,000,000; 4-6 years
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Pedestrian Circulation Projects
C-1 – Traffic Signal at Prosperity Church Road and Katelyn Drive
This project includes the addition of a four-way signalized intersection at an existing intersection and pedestrian crossing/
crosswalk improvements. There are no apparent roadway improvements necessary. The design and location of the traffic
signal will be determined based on a traffic study done by CDOT.
ADOC – This is a quick turnaround project that was a publicly suggested project due to safety issues. The segment of
Prosperity Church Road in which this intersection falls is a very long segment without any signalized intersections that
allow safe crossing by pedestrians. This project has shown it is a need and has received good community support. The
disadvantage to the project is the disruption in vehicular traffic through that segment. The signalized intersection would
slow traffic along the segment and help create a safer pedestrian environment. There is potential for a partnership with
CDOT to help with funding a portion of the traffic signal. The main concern is this project’s proximity to other pedestrian
crosswalks/signals as requested by the community.
Order-of-magnitude- $200,000; 2-3 years
C-3 – Pedestrian Crosswalk at Prosperity Church Road and Prosperity Point Lane
This project could include the addition of a signalized pedestrian crosswalk/beacon at Prosperity Point Lane and
pedestrian crossing/crosswalk improvements to the roadway surface. There are no apparent roadway improvements
necessary. The design and location of the pedestrian crosswalk will be determined based on a traffic study done by CDOT.
ADOC – This is a quick turnaround project that was a publicly suggested project due to safety issues. This could
potentially interfere with traffic flow but would allow pedestrians to safely cross Prosperity Church Road. The
disadvantages are the disruption in traffic flow when pedestrians are using the crosswalk and its proximity to other
crosswalks and signals requested by the community. The crosswalk would help make the area more pedestrian friendly
which could lead to a more connected community. There is potential for a partnership with CDOT to help with funding a
portion of the traffic signal.
Order-of-magnitude- $200,000; 2-3 years
C-4 – Pedestrian Crosswalk at Prosperity Church Road and Driwood Court
This project could include the addition of some sort of pedestrian crosswalk designed and determined by CDOT at
Prosperity Church Road and Driwood Court. There are no apparent roadway improvements necessary. The design and
location of the pedestrian crosswalk will be determined based on a traffic study done by CDOT.
ADOC – This is a quick turnaround project that was a publicly suggested project due to safety issues. This could
potentially interfere with traffic flow but would allow pedestrians to successfully cross Prosperity Church Road. The
disadvantages are the disruption in traffic flow when pedestrians are using the crosswalk and its proximity to other
crosswalks and signals requested by the community. There is potential for a partnership with CDOT to help with funding a
portion of the traffic signal.
Order-of-magnitude- $300,000; 2-3 years
C-7 – Sidewalk Gaps on Ridge Road from Prosperity Church Road to Highland Creek Parkway
This project includes the addition of new sidewalk on the northern side of Ridge Road between Prosperity Church Road
and Highland Creek Parkway. The project would include approximately 2,850 L.F. of sidewalk completing the connection
from Highland Creek to the Village.
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ADOC – There are two areas of sidewalk gaps along this stretch of Ridge Road. One is a sidewalk gap where there is no
development adjacent to the roadway. This type of gap would be completed as part of any future development adjacent
to the roadway. The other type is a sidewalk gap that currently has development adjacent to the roadway. This type of
gap would need to be filled with CNIP funds as there is a low likelihood CDOT would fund the construction of the gap. The
project would complete a pedestrian connection from a large community (Highland Creek) to the Village.
Order-of-magnitude- $800,000; 4-5 years
C-8 – Sidewalk on Prosperity Church Road
This project includes the addition of new sidewalk on both sides of Prosperity Church Road from Ridge Road to Prosperity
Ridge Road which is approximately 2,275 L.F.
ADOC – The sidewalks on Prosperity Church Road would be essential to creating a walkable Village center. This road is
a main thoroughfare through Prosperity Village and sidewalks would be needed to allow for a safe pedestrian area. This
project has the opportunity to set the precedent for the streetscape and sidewalk design for the rest of the area because
of the central location.
Order-of-magnitude- $600,000; 4-5 years
C-10 – Additional midblock refuge islands on Ridge Road
This project includes at least one midblock refuge island along Ridge Road to help pedestrians cross the road between
intersections.
ADOC – This is a quick turnaround project that is inexpensive in comparison to the others. It would upgrade the road by
creating a safe pedestrian crossing along a major road in the Village center. In the last few months this project has been
included in a developer’s plan for the parcels to the north. This would no longer require CNIP funding to be constructed.
Order-of-magnitude- $100,000; 2-3 years
C-18 – Signalized Crosswalk at Johnston Oehler for Mallard Creek High School
This project includes a signalized pedestrian crosswalk at Mallard Creek High School on Johnston Oehler Road. No other
roadway improvements are anticipated. The design and location of the signalized crosswalk will be determined based on
a traffic study done by CDOT.
ADOC – The signalized crosswalk would allow students walking to school to cross safely. The project could be a quick
win if the current Johnston Oehler Road improvement project can include it in their scope of work. This project’s main
advantage is public safety. The project has good public support.
Order-of-magnitude- $100,000; 2-3 years
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Transportation Projects
T-1 – Prosperity Church Road Widening
Prosperity Church Road widening from Ridge Road to Prosperity Ridge Road- “Complete Street Improvements”. Widen
Prosperity Church Road approximately 1,467 L.F. to follow cross section A-2 from the Area Plan. The design, construction,
and timeframe will be determined by CDOT and NCDOT.
ADOC – The widening of this road would help develop a central main street for the community. It would begin to create
the Village Center’s identity and develop the precedent for the rest of the street network. There could be concern with the
traffic issues while this road is shut down because it is highly used. CNIP funds could be leveraged to partner with private
developers to help fund a portion of the road construction which could improve the project timeline.
Order-of-magnitude- $3,500,000; 5-6 years
T-2 – Ridge Road Extension
Ridge Road Extension from Eastfield Road to Benfield Road - “Complete Street Improvements.” Extend Ridge Road
approximately 3,500 L.F. to follow cross section A-7 in the Area Plan. Add eastbound right-turn lane, add westbound left
turn-lane with 3-way signalization. The design, construction, and timeframe will be determined by CDOT and NCDOT.
ADOC – This project would extend the east-west connector to allow connection to Eastfield Road and into Huntersville in
the future. This project would not be built unless a specific effort by the CNIP is made. This project would be very political
as the ROW for the road runs behind multiple existing houses. This project also requires some ROW purchase to complete
the connection.
Order-of-magnitude- $8,500,000; 5-6 years
T-3 – Ridge Road Widening
Prosperity Church Road to Highland Creek Parkway - “Complete Street Improvements”; Widen Ridge Road approximately
3,700 L.F. to follow of cross section A-13 in the Area Plan. The design, construction, and timeframe will be determined by
CDOT and NCDOT.
ADOC – The Ridge Road widening project will upgrade the east-west connector road to help with traffic issues and future
growth. There is potential to partner with a developer for a portion of the project but the rest would fall on the use of
the CNIP funds to construct this widening and associated sidewalks. This road is centrally located and a portion is in a
potentially very commercial/retail dominated area so the widening could catalyze future development. Widening the
streets in the Village Center would set them apart from the residential streets and in turn create a developable commercial
center. There is a concern this project could be broken into very small pieces because of the expectation that developers
should design and construct portions of the widening. CNIP funds could be leveraged to partner with private developers
to help fund portions of the road construction which could improve the project timeline. This project has the potential to
be bundled with C-7, T-2, and C-10.
Order-of-magnitude- $5,500,000; 5-6 years
T-4 – Roundabout at Prosperity Church Road and Prosperity Ridge Road
Single lane roundabout with widened approaches from Prosperity Church Road and Prosperity Ridge Road approximately
1,000 L.F. each. The design, construction, and timeframe will be determined by CDOT and NCDOT.
ADOC – This project would be bundled with T-1 Prosperity Church Road Widening. It is a better solution than having two
signalized intersections very close to each other. Residents have publicly questioned the use of the roundabouts at the
interstate interchange, which may make it difficult to develop a consensus for this project.
Order-of-magnitude- $2,500,000; 3-4 years
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T-5 – DeArmon Road Farm-to-Market
DeArmon Road from Browne Road to Benfield Road - “Complete Street Improvements.” Widen DeArmon Road
approximately 4,500 L.F. to follow the A-4 street cross section northeast of the creek, A-9 street cross section southwest
of the creek, greenway crossing, and add northbound right turn-lane with 4-way signalization. The street cross section is
according to the Prosperity Hucks Area Plan. The design, construction, and timeframe will be determined by CDOT and
NCDOT.
ADOC – DeArmon Road is one of the four major east-west connector streets. This road needs to be upgraded to a full
complete street to help avoid traffic issues in the future. The project has the potential to be bundled with G-1, C-12, and
T-14. This project is highly supported by the public. There is concern the current right of way is not wide enough for
the required street section in several areas along the road. Another concern is the amount of grade change along the
length of the street. There is potential for a partnership with CDOT and NCDOT to help with funding a portion of the road
construction.
Order-of-magnitude- $8,000,000; 5-6 years
T-6 – Prosperity Ridge Road Southeast Arc
Johnston Oehler Road to Prosperity Church Road - “Complete Street Improvements.” Extend Prosperity Ridge Road
Southeast Arc approximately 1,600 L.F. to follow the A-1 street cross section, add northbound right turn-lane with 4-way
signalization. The street cross section is according to the Prosperity Hucks Area Plan. The design, construction, and
timeframe will be determined by CDOT and NCDOT.
ADOC – This project would extend into an area with ample developable land but CNIP funds will need to be leveraged to
partner with a developer. This road is essential to the residential growth in the south portion of the Village.
Order-of-magnitude- $5,500,000; 5-6 years
T-9 – Hucks Road Extension Eastern Segment
Browne Road to Prosperity Church Road - “Complete Street Improvements”; Extend Hucks Road approximately 4,500 L.F.
to follow the A-11 street cross section. The street cross section is according to the Prosperity Hucks Area Plan. The design,
construction, and timeframe will be determined by CDOT and NCDOT.
ADOC – This is a shortened segment of the original project. The project would allow residents a better east-west vehicular
connection to Prosperity Church Road. The discussion of this project in the past has had mixed levels of support. There
is potential to partner with CDOT but not much chance with developers due to the lack of developable lands along
the route. The project can help with the traffic problems surrounding the area by allowing alternative east-west routes
through the community.
Order-of-magnitude- $9,500,000; 5-6 years
T-11 – Highland Creek Parkway and Eastfield Road Signalization and Intersection Improvements
Widen southbound Eastfield Road for approximately 1,700 L.F. and add southbound turn-lane with three-way
signalization. The design, construction, and timeframe will be determined by CDOT and NCDOT.
ADOC – This project was suggested by a resident because of traffic problems at this intersection. The 11 AC parcel at
this intersection is currently required to provide intersection upgrades and signalize the intersection with its zoning
approval. The CNIP program could partner with this development to cover some of the cost to catalyze the development’s
timeframe.
Order-of-magnitude- $6,000,000; 5-6 years
T-13 – Hucks Road Complete Street Old Statesville Road to Browne Rd
Widen Hucks Road approximately 7,200 L.F. to follow cross section A-11 in the Area Plan and add westbound right
turn-lane with four-way signalization. The design, construction, and timeframe will be determined by CDOT and NCDOT.
ADOC – This long stretch of Hucks Road would create an east-west connector street to develop a better linkage between
neighborhoods. There is a big concern for the cost of the project versus the transformative change it would provide. There
is a potential to bundle this project with C-15 and C-16.
Order-of-magnitude- $11,000,000; 5-6 years
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Partnership Projects
P-1 – Prosperity Village Public Library Public/Private Partnership
Establish a site for a new Northeast Regional Public Library by partnering with Charlotte Mecklenburg Library and a
developer. The City could fund a portion of the development’s public infrastructure in exchange for a library site. Then the
City would coordinate a trade or lease of the tract to the Charlotte Mecklenburg Library System.
ADOC – There has been significant public interest in a Public Library for the area, so the support for this project during
the public input process was very positive. New libraries in Mecklenburg County must compete for funding through the
County’s capital planning process, and total costs for a new facility can approach $15 million. If a developer and the CNIP
program can form a partnership to provide a site, that may be a competitive advantage for the library as it competes for
full funding through Mecklenburg County. However, this strategy will likely require a number of years to come to fruition,
since the County’s capital planning process and prioritization of funds takes place over a five year period. This long time
frame adds to the difficulty of the strategy, as the developer would have to hold the site vacant for a number of years.
However, this project has the potential to become a focal point in the community as a centrally located public facility that
hosts a wide variety of community events.
Order-of-magnitude- unknown; 3-8 years
P-2 – Urban Open Space with Water View Public/Private Partnership
In a public-private partnership, reconstruct an existing pond on private land abutting Prosperity Church, with surrounding
green-space, to create a community gathering place for Prosperity Village. A portion of the waterfront would have
adjacent privately developed retail and/or housing and other uses, and the developer/landowner would be responsible
for daily and routine maintenance of the pond and green-space. Acquire remnant NCDOT parcels and coordinate new
local streets with the church and developers.
ADOC – The Village does not have a prominent public open space. The community recognizes that such a space would
provide a place for residents and visitors to gather for festivals, music, art shows, and just plain strolling and people
watching, activities that help build “community” through social interactions. Although the community desires a public
open space, this type of space does not fit any City or County programs for ownership. It will take a public/private
partnership to make it happen. This project has the potential to become a focal point in the community. There is a
potential to bundle this project with I-2.
Order-of-magnitude- unknown; 2-5 years
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Project Prioritization
Summary
After sifting through the community engagement feedback and data, a prioritization matrix was developed to narrow down
the project list based on several factors.
The team reviewed the use of both the CIP and CNIP goals as they were established for the individual programs. It was decided
to focus on the CIP goals as they better scored the overall breadth of positive potential for an individual project. Some of the
CNIP goals were found to overlap in some instances and missed some of the positive potential of the individual projects. Each
of the projects could be analyzed to determine if it will help in the achievement of the specific CIP goals for the community.
The CIP area goals as follows:
• Create jobs and tax base
• Leverage public and/or private investments
• Public Safety
• Transportation Mobility
• Housing Diversity
• Integrated Improvements

The team also developed a series of Area Specific Criteria to
even better analyze each project for its potential positive
effects. These criteria include:
• Usage
• Transformative Change
• Consistent with Local Plans
• Private Property Impacts
• Stakeholder Support

Project prioritization was determined based on a weighted system. In order to meet the goals of both the City of Charlotte and
Prosperity Village, the system consisted of two major factors which were the CIP Program Goals and Area Specific Criteria.
The two main factors were weighted as 30% CIP Program Goals and 70% Area Specific Criteria. While the CIP program goals are
important, the team decided the area specific criteria should be weighted greater to better represent the needs and wishes of
the community and stakeholders. Each factor was broken down further into several goals to evaluate each potential projects’
impact on the community. A project prioritization matrix was created to reveal how each of the 49 identified projects could be
prioritized.
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CIP Goals Prioritization Method
(30% of the Overall Project Prioritization Score)
1. Create Jobs and Tax Base – Increasing community stability and increasing residential and non-residential rents/values.
This criterion would be out of a total of 5 points, and credited on a pass/fail basis.
• Is the project a catalyst for future development; does it expand the tax base and future revenues?
No, the project would not receive credit for the criterion. – Zero Points
Yes, the project would receive credit for the criterion. – Five Points

2. Leverage Investments – Leverage CNIP investments with public agency and/or Private developer investments to get
a greater value for the investment dollars. This criterion would be out of a total of 5 points, and credited on a pass/fail basis.
• Does the proposed project include a high probability for public agency or private development partnering?
No, the project would not receive credit for the criterion. – Zero Points
Yes, the project would receive credit for the criterion. – Five Points

3. Public Safety – Increasing public safety within the community. This criterion would be out of a total of 5 points,
and credited on a pass/fail basis.
• Does the proposed project enhance public safety?
No, the project would not receive credit for the criterion. – Zero Points
Yes, the project would receive credit for the criterion. – Five Points

4. Transportation Mobility – Increase transportation and mobility options within the community and increase
connections from the community to other local communities. This criterion would be out of a total of 5 points, and
credited on a pass/fail basis.
• Does the project have a positive effect on overall community connectivity, increase transportation choices
and/or connect the neighborhood to the greater Charlotte community?
No, the project would not receive credit for the criterion. – Zero Points
Yes, the project would receive credit for the criterion. – Five Points

5. Housing Diversity – Increase housing choice and diversity. This criterion would be out of a total of 5 points, and
credited on a pass/fail basis.
• Does the proposed project have a positive effect or promote housing diversity within the neighborhood?
No, the project would not receive credit for the criterion. – Zero Points
Yes, the project would receive credit for the criterion. – Five Points

6. Integrated Improvements – Project improvements are integrated to provide solutions to more than one problem/issue
at one time. This criterion would be out of a total of 5 points, and credited on a pass/fail basis.
• Does the proposed project enhance a current or existing neighborhood improvement project (Improves upon
the existing) or have a direct relationship with another CNIP potential project (bundling potential)?
No, the project would not receive credit for the criterion. – Zero Points
Yes, the project would receive credit for the criterion. – Five Points
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Area Specific Criteria Prioritization Method
(70% of the Overall Project Prioritization Score)
1. Usage – Potential of the project to serve the public. This criterion would be out of a total of 10 points, and divided into
low, medium and high values.
• Does the proposed project serve a very low number of the public and/or could its service be argued as
non-critical?
Yes, the project would receive a low credit for this criterion. – Zero Points
• Does the proposed project serve a low to medium number of people and is its service seen as potentially critical
in the community?
Yes, the project would receive a medium credit for this criterion. – Five Points
• Does the proposed project serve a high number of people and its service is seen as critical in the community?
Yes, the project would receive the highest credit for this criterion. – Ten Points

2. Transformative Change – Potential of the proposed project to fill a void within the existing fabric of the community,
be bundled with other CNIP/public investment projects and/or catalyze positive community development. This criterion
would be out of a total of 20 points, and divided into low, medium and high values.
• Does the proposed project have very little potential for major positive community impact?
Yes, the project would receive a low credit for this criterion. – Zero Points
• Does the proposed project have moderate potential for major positive community impact?
Yes, the project would receive a medium credit for this criterion. – Ten Points
• Does the proposed project have high potential for major positive community impact?
Yes, the project would receive the highest credit for this criterion. – Twenty Points

3. Consistency with Local Plans – Determination of conformance with current City goals and objectives, the Area
Plan, Market Analysis and Urban Street Design Guidelines, etc. This criterion would be out of a total of 10 points,
and divided into a low, medium and high value.
• Is the proposed project inconsistent with any local plans?
Yes, the project wouldn’t receive any credit for this criterion. – Zero Points
• Is the proposed project consistent with at least the Area Plan?
Yes, the project would receive a medium credit for this criterion. – Five Points
• Is the proposed project consistent with a majority of all local plans?
Yes, the project would receive a high credit for this criterion. – Ten Points
4. Private Property Impacts - Impacts to private property. This criterion would be out of a total of 10 points, and divided
into a low, medium and high value.
• Does the proposed project have a positive effect on private property (enhanced access, provide connections to
public services; enhance development potential of private property)? Yes, the project would receive the highest
credit for this criterion. – Ten Points
• Does the proposed project have a neutral effect on private property (increase adjacent property value, access
and/or connections to public services, but also requires small amounts of land acquisition)?
Yes, the project would receive a medium credit for this criterion. – Five Points
• Does the project have a negative effect on private property (requires acquisitions of land and/or temporary
access closures to residents and/or businesses)?
Yes, the project would receive a low credit for this criterion. – Zero Points
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Area Specific Criteria Prioritization Method
(70% of the Overall Project Prioritization Score)
5. Stakeholder Support – level of support the project receives from the community engagement process.
This criterion would be out of a total of 20 points, and divided into a low, medium and high value.
• Does the community engagement process provide definitive evidence that the proposed project has very little
to no stakeholder support?
Yes, the project wouldn’t receive any credit for this criterion. – Zero Points
• Does the community engagement process provide definitive evidence that the proposed project has
moderate stakeholder support?
Yes, the project would receive a medium credit for this criterion. – Ten Points
• Does the community engagement process provide definitive evidence that the proposed project has
significant stakeholder support?
Yes, the project would receive the highest credit for this criterion. – Twenty Points
The prioritization matrix was developed to list each of the 49 identified projects and record the score for each goal and area
criteria.
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53
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Community Identity/ Beautification

Priority Ranking:

MED , 55

I-1: Prosperity Village
Gateway on I-485 Exit Ramp

Estimated Budget:

$1,000,000
Project Duration:

2-3 YEARS

PROJECT
LOCATION

This potential project is the development and construction of gateway identification
monuments/signs installed on both I-485 off ramps to provide unique identification
landmarks at the main entrances to Prosperity Village. The addition of the gateway
will provide an opportunity for the branding of the entire Village. The gateway
monuments/signs could include: a special designed monument/sign structure,
reverse channel lighted lettering, accent lighting, special accent landscape design
and an irrigation system.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(10)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

MEDIUM
(5)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(45)

MEDIUM
(55)
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Community Identity/ Beautification

Priority Ranking:

HIGH , 80

I-2: I-485 Ramp Loop
Streetscape Beautification

Estimated Budget:

$1,500,000
Project Duration:

2-3 YEARS

PROJECT
LOCATION

This potential project is the design and installation of streetscape beautification of
the roadway and walkway loops including 4,960 L.F. of interstate frontage roads,
the six roundabouts and three bridges. The project would include a widening of the
existing sidewalks to a multi-use trail width of 12’, street trees on both sides of the
frontage roads, accent landscape at special nodes with understory trees, flowering
and evergreen shrubs and ground cover, landscape irrigation, area/pedestrian
lighting and potential seating/resting locations.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

HIGH
(10)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

HIGH
(20)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(60)

HIGH
(80)
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Community Identity/ Beautification

Priority Ranking:

MED , 55

I-3: Landmarks at
Roundabouts

Estimated Budget:

$1,000,000
Project Duration:

2-3 YEARS

PROJECT
LOCATION

This potential project is to design and install landmarks at the roundabouts located
along the I-485 exit ramps and frontage roads. The landmarks can include sculptural/
art pieces or specific branding/identification structures, accent landscaping,
landscape irrigation and special accent lighting.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(10)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

MEDIUM
(5)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(45)

MEDIUM
(55)
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Community Identity/ Beautification

Priority Ranking:

HIGH , 70

I-4: Community Signage
Program

Estimated Budget:

$100,000

Project Duration:

1-2 YEARS

This potential project is to develop and
install community identification signs
at major intersections throughout the
Prosperity Village neighborhood. This
signage program can include replacement of selected street signs with special branded street
signs and/or instillation of small signs or monuments at the seven (7) major intersections around
the perimeter of the Village neighborhood. This project would only include the street signs and
small monument signs, no landscape, lighting, irrigation should be included.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(10)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

HIGH
(10)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

HIGH
(20)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(60)

HIGH
(70)

60

Community Identity/ Beautification

Priority Ranking:

MED , 45

I-5: Village Gateway
Landmarks

Estimated Budget:

$700,000

Project Duration:

2-3 YEARS

PROJECT
LOCATION
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This potential project is to design and construct gateway landmarks similar to but smaller than the
I-485 gateways at the North and South village core entries (Prosperity Church Road and Eastfield
Road and Prosperity Church Road and Stone Park Drive). These landmarks would include the
landmark structure, reverse channel lighted letters, accent landscape, landscape irrigation system
and accent lighting.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

LOW
(5)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

MEDIUM
(5)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(40)

MEDIUM
(45)
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Community Identity/ Beautification

Priority Ranking:

MED, 50

I-6: Village Identity Monument

Estimated Budget:

$1,000,000
Project Duration:

2-3 YEARS

This potential
project is to design
PROJECT
LOCATION
and construct
a main village
monument with
pedestrian open
space at the
Northeast corner
of the Prosperity
Church Road
and Dearmon Road intersection. This
project would include a monument of
covered gazebo type structure, a special
paved plaza area, accent landscaping,
landscape irrigation system and accent
and pedestrian level lighting.
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FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(10)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(5)

MEDIUM
(10)

MEDIUM
(10)

HIGH
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(40)

MEDIUM
(50)
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Greenways, Trails, and Open Space

Priority Ranking:

HIGH , 85

G-1: Clark’s Creek Greenway
Trailhead and Extension

$2,000,000
Project Duration:

3-4 YEARS
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The project would involve a 0.65 mile
extension of the existing Clark’s Creek
Greenway up to DeArmon Road and could
PROJECT
LOCATION
include the creation of trailhead at DeArmon.
The greenway extension is already planned
by Mecklenburg County and is a Tier 2
greenway nearly qualifying as a Tier 1
since the majority of the property along
the route has been acquired. Property
acquisition on two parcels is remaining for
the greenway and the trailhead would be
dependent on the acquisition of approximately 3 acres to provide
parking for approximately 40 spaces. The project will need to include
a pedestrian bridge crossing Clark’s Creek for connectivity between
the previously acquired land. The Trailhead component could provide
access to both the Southern and future Northern Clark’s Creek
Greenway. This project is very well supported by the public and Park
and Rec. CNIP funding with Park and Rec partnership in the project
could expedite the design and construction of the project.

Estimated Budget:

Drive

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

HIGH
(20)

HIGH
(10)

MEDIUM
(5)

Stakeholder
Support
(0, 10, 20)

HIGH
(20)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(65)

HIGH
(85)
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Greenways, Trails, and Open Space

Priority Ranking:

MED , 60

G-2: Clark’s Creek Greenway
Northern Extension

Estimated Budget:

$3,000,000
Project Duration:

Prosperity Church Road

4-5 YEARS

PROJECT
LOCATION

I-485

d

nR

o
rm

A

De

This Mecklenburg County planned 1.44 mile long greenway extension would run North from DeArmon
Road under I-485, utilizing the constructed crossing, up to Eastfield Road. The greenway could be
constructed with the typical 12’ wide asphalt paved trail with 2’ gravel shoulders on each side. There
is also an opportunity to add a spur connection to the Northern Village area running parallel to the
I-485 Westbound on ramp. The main greenway can utilized portions of a Duke Energy transmission
easement and potentially some land provided as part of a future development between I-485 and
Dearmon. CNIP funding with Park and Rec partnership could expedite the design and construction of
the project.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

HIGH
(10)

MEDIUM
(10)

MEDIUM
(10)

MEDIUM
(5)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(40)

MEDIUM
(60)

64

Greenways, Trails, and Open Space

Priority Ranking:

MED , 60

G-3: Southern Connector
Multi-Use Trail

$2,000,000
Project Duration:

4-5 YEARS
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The potential project would create pedestrian and bicycle connectivity from the Clark’s Creek Greenway
to the Prosperity Village Activity Center. The Multi-use trail would be approximately 0.58 miles long
running along DeArmon Road starting and Prosperity Church Road to the Activity Center also creating
a strong pedestrian friendly connection to the unique I-485 interchange. The I-485 interchange currently
includes sidewalks and bicycle lanes which create connections to the six roundabout intersections and the
opportunity for pedestrians to walk, jog and ride through the Activity Center. This multi-use connection
project was very well received with the public and could be packaged with several other potential projects.
The routing within the Village will need to be further studied to select the best route connecting along the
future development sites.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

HIGH
(20)

MEDIUM
(5)

LOW
(0)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(45)

MEDIUM
(60)
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Greenways, Trails, and Open Space

Priority Ranking:

MED , 50

G-6: Mallard Creek Greenway Bridge

Estimated Budget:

$1,000,000
Project Duration:

4-5 YEARS

Connection to Existing CATS Parking Lot
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The project creates the
connection of a CATS Park and
Ride parking lot to the Mallard
Creek Greenway on East Side of
Mallard Creek Road across from
the intersection with Prestigous
Lane. The parking lot is on the
PROJECT
LOCATION
opposite side of the creek from
the existing greenway and would
require the construction of a
pedestrian bridge to cross the creek and the addition of
approximately 400 linear feet of greenway to connect
the bridge to the parking lot. This project was brought
to the team by a resident who has developed the
project’s concept to create additional greenway parking
and potentially increase the greenway usage.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

LOW
(0)

MEDIUM
(5)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(30)

MEDIUM
(50)
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Greenways, Trails, and Open Space

Priority Ranking:

MED , 55

G-8: Southeast Multi-use Trail/Greenway

Estimated Budget:

$2,000,000
Project Duration:

4-6 YEARS

to Mallard Creek Regional Park

PROJECT
LOCATION

erity C

Av
en

ue

Prosp
e

Driv

hurch

ark

eP
Ston

Ba

rvil
ske

le

Road

The project would consist of 1.02 miles of proposed multi-use trail / greenway to connect the Southern
Village Area to Mallard Creek Park. The trail could be constructed with the typical greenway section
consisting of a 12’ paved path with 2’ gravel shoulders. The trail project would require easements across
private property but portions of the trail alignment would be on Mecklenburg County property and within
an existing Duke Energy transmission line easement. This potential greenway project was added for
consideration after public Charrette discussions but it is not currently included in the Park and Rec Master
Plan due to the overland connection between Mallard Creek Park and the Village Area via Johnston-Oehler’s
sidewalks and bike lanes (currently under construction).

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

LOW
(0)

MEDIUM
(5)

Stakeholder
Support
(0, 10, 20)

HIGH
(20)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(40)

MEDIUM
(55)

67

Pedestrian Circulation

Priority Ranking:

MED , 50

C-1: Traffic Signal at Katelyn
Drive

Estimated Budget:

$200,000

Project Duration:

2-3 YEARS
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This project includes the addition of a 4 way signalized intersection at an existing
intersection and pedestrian crossing/crosswalk improvements. There are no
apparent roadway improvements necessary.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(5)

MEDIUM
(10)

LOW
(0)

HIGH
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(35)

MEDIUM
(50)
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Pedestrian Circulation

Priority Ranking:

LOW , 30

C-3: Pedestrian crosswalk at
Prosperity Church Road and

Estimated Budget:

$200,000

Project Duration:

2-3 YEARS
spe
Pro
rity
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eD

cad

as
te C

oad
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PROJECT
LOCATION

This project includes the addition of a signalized pedestrian crosswalk/beacon at
Prosperity Point Lane and pedestrian crossing/crosswalk improvements to the
roadway surface. There are no apparent roadway improvements necessary.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

LOW
(0)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(5)

LOW
(0)

LOW
(0)

HIGH
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

LOW
(15)

LOW
(30)
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Pedestrian Circulation

Priority Ranking:

LOW , 35

C-4: Pedestrian crosswalk at
Prosperity Church Road and

Estimated Budget:

$300,000

Project Duration:

2-3 YEARS

spe
Pro
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oad
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PROJECT
LOCATION

ek
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This project includes the addition of traffic signalization at Prosperity Church Road
and Driwood Court. There are no apparent roadway improvements necessary.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

LOW
(0)

MEDIUM
(5)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

LOW
(0)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

LOW
(20)

LOW
(35)
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Pedestrian Circulation

Priority Ranking:

MED , 65

C-7: Sidewalk on Ridge Road

Estimated Budget:

$800,000

Project Duration:

4-5 YEARS
pe
os
Pr
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rit

PROJECT
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This project includes the addition of new sidewalk on the Northern side of Ridge
Road between Prosperity Church Road and Highland Creek Boulevards. The project
would include approzximately 2,850 L.F. of sidewalk completing the connection form
Highland Creek to the villge.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

MEDIUM
(5)

MEDIUM
(5)

Stakeholder
Support
(0, 10, 20)

HIGH
(20)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(50)

MEDIUM
(65)
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Pedestrian Circulation

Priority Ranking:

MED , 65

C-8: Sidewalk on Prosperity
Church Road

Estimated Budget:

$600,000

Project Duration:

4-5 YEARS

Prosperity

This project includes the
addition of new sidewalk on
both sides of Prosperity Church
Road from Ridge Road to
Prosperity Ridge Road which is
approximately +/- 2,275 L.F.

PROJECT
LOCATION

ad
Church Ro

Ridge Road

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(5)

HIGH
(20)

MEDIUM
(10)

MEDIUM
(5)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(50)

MEDIUM
(65)

72

Pedestrian Circulation

Priority Ranking:

MED , 50

C-10: Additional Midblock
Refuge Islands on Ridge Road

Estimated Budget:

$100,000

Project Duration:

2-3 YEARS

PROJECT
LOCATION

Prosperity Ridge Road

Rid

ge
R

oad

This project includes at least one midblock refuge island along Ridge Road to help
pedestrians cross the road between intersections.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

LOW
(0)

HIGH
(10)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(35)

MEDIUM
(50)
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Pedestrian Circulation

Priority Ranking:

LOW , 35

C-14: Sidewalk Gaps on
Jimmy Oehler Road

Estimated Budget:

$200,000

Project Duration:

Creek Breeze Road

2-3 YEARS

PROJECT
LOCATION

Jimm

yO

I-485
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er R
o

ad

This project includes the addition of sidewalks on Jimmy Oehler Road from Creek
Breeze Road to the newly constructed bridge over I-485. The sidewalk measures
+/- 525 L.F. on the North side of the road.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(10)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

LOW
(0)

MEDIUM
(5)

LOW
(0)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(25)

LOW
(35)
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Pedestrian Circulation

Priority Ranking:

MED , 45

C-18: Signalized Crosswalk at Johnston

Estimated Budget:

$100,000

Project Duration:

2-3 YEARS

Oehler for Mallard Creek High School
PROJECT
LOCATION

I-485

Joh

nston Oehler Rd

This project includes a signalized pedestrian crosswalk at Mallard Creek High School
on Johnston Oehler Road. No other roadway improvements are anticipated.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

MEDIUM

(5)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

LOW
(0)

LOW
(0)

HIGH
(10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(25)

MEDIUM
(45)

75

Transportation

Priority Ranking:

HIGH , 70

T-1: Prosperity Church Road
Widening

$3,500,000
Project Duration:

5-6 YEARS

Prosperity

Prosperity Church
Road Widening
from Ridge Road
to Prosperity Ridge
Road - “Complete
Street”. Widen
Prosperity Church Road
approximately 1,467 LF.
Following Cross Section
A-2 from the Area Plan.

PROJECT
LOCATION

Estimated Budget:

d

a
Church Ro

Ridge Road

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(25)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

HIGH
(10)

MEDIUM
(5)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(45)

HIGH
(70)
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Transportation

Priority Ranking:

MED , 65

T-2: Ridge Road Extension

Estimated Budget:

$8,500,000
Project Duration:

5-6 YEARS

ad

PROJECT
LOCATION
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Ridge Road Extension from Eastfield Road to Benfield Road - “Complete Street”.
Extend Ridge Road approximately 3,500 LF, Follow cross section A-7 in the Area
Plan. Add Eastbound right-turn lane, add Westbound left turn-lane with 3-way
signalization.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

HIGH
(10)

HIGH
(20)

MEDIUM
(10)

LOW
(0)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(50)

MEDIUM
(65)
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Transportation

Priority Ranking:

MED , 65

T-3: Ridge Road Widening

Estimated Budget:

$5,500,000
Project Duration:

5-6 YEARS

Prosperity C

PROJECT
LOCATION

hurch Road

e
Ridg

d

Roa

Prosperity Church Road to Highland Creek Parkway - “Complete Street”; Widen
Ridge Road approximately 3,700 LF, 5 - 12’ lanes, 4’ bike lane on both sides, 2’-6”
curb & gutter on both sides, 6’ sidewalk on both sides.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(25)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

HIGH
(10)

LOW
(0)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(40)

MEDIUM
(65)
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Transportation

Priority Ranking:

MED , 65

T-4: Roundabout at Prosperity
Church Rd and Prosperity Ridge Rd
hurch Road
Prosperity C

PROJECT
LOCATION

Estimated Budget:

$2,500,000
Project Duration:

3-4 YEARS

Pro
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Single Lane Roundabout with widened approaches from Prosperity Church Road and
Prosperity Ridge Road approximately 1,000 LF each.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

HIGH
(10)

MEDIUM
(10)

MEDIUM
(10)

MEDIUM
(5)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(45)

MEDIUM
(65)
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Transportation

Priority Ranking:

HIGH , 85

T-5: DeArmon Road
Farm-to-Market

$8,000,000
Project Duration:

5-6 YEARS

Bro

os
Pr

PROJECT
LOCATION
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DeArmon Road from Browne Road to Benfield Road - “Complete Street”. Widen
DeArmon Road approximately 4,500 LF, 3 - 12’ lanes, Greenway Crossing, 4’ bike
lane on both sides, 24” curb & gutter on both sides, 6’ sidewalk on both sides, add
Northbound right turn-lane with 4-way signalization.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(25)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

HIGH
(20)

HIGH
(10)

LOW
(0)

Stakeholder
Support
(0, 10, 20)

HIGH
(20)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(60)

HIGH
(85)

80

Transportation

Priority Ranking:

MED , 65

T-6: Prosperity Ridge Road
Southeast Arc

Estimated Budget:

$5,500,000
Project Duration:

5-6 YEARS

p
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Johnston Oehler Road to Prosperity Church Road - “Complete Street”; Extend
Prosperity Ridge Road Southeast Arc approximately 1,600 LF, 5 - 12’ lanes, 4’ bike
lane on both sides, 2’-6” curb & gutter on both sides, 6’ sidewalk on both sides, add
Northbound right turn-lane with 4-way signalization.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(25)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

HIGH
(10)

MEDIUM
(10)

MEDIUM
(10)

LOW
(0)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(40)

MEDIUM
(65)

81

Transportation

Priority Ranking:

MED , 45

T-9: Hucks Road Extension
Eastern Segment

Estimated Budget:

$9,500,000
Project Duration:

5-6 YEARS

erity
Prosp
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d
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PROJECT
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Browne Road to Prosperity Church Road - “Complete Street”; Extend Hucks Road
approximately 4,500 LF, 3 - 12’ lanes, 4’ bike lane on both sides, 2’-6” curb & gutter
on both sides, 6’ sidewalk on both sides.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

MEDIUM
(15)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

LOW
(0)

HIGH
(10)

LOW
(0)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(30)

MEDIUM
(45)
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Transportation

Priority Ranking:

MED , 45

T-11: Highland Creek Pkwy and Eastfield Rd

Estimated Budget:

$6,000,000
Project Duration:

5-6 YEARS

Signalization and Intersection Improvements

PROJECT
LOCATION
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Widen Southbound Eastfield Road for approximately 1,700 LF, add Southbound
turn-lane with 3-way signalization.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(25)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(5)

MEDIUM
(10)

LOW
(0)

LOW
(0)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(25)

MEDIUM
(45)

83

Transportation

Priority Ranking:

MED , 60

T-13: Hucks Rd Complete Street from

Estimated Budget:

$11,000,000
Project Duration:

Hu

Old

State

PROJECT
LOCATION

ck

sR

oa

Browne Road

sville
Road

Old Statesville Rd to Browne Rd

5-6 YEARS

d

Widen Hucks Road approximately 7,200 LF, follow cross section A-11 in the Area
Plan, 3 - 12’ lanes, 4’ bike lane on both sides, 2’-6” curb & gutter on both sides, 6’
sidewalk on both sides, add Westbound right turn-lane with 4-way signalization.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

MEDIUM
(10)

MEDIUM
(5)

MEDIUM
(5)

Stakeholder
Support
(0, 10, 20)

MEDIUM
(10)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

MEDIUM
(40)

MEDIUM
(60)

84

Partnership (Public-Public/Public-Private)

Priority Ranking:

HIGH , 80

P-1: Prosperity Village Public
Library Public/Private Partnership

Estimated Budget:

$2,000,000
Project Duration:

3-8 YEARS

Establish a site for a new
public library by partnering
with a developer. The City
would fund a portion of
the development ‘s public
infrastructre as payment
for the library site. Then
the City would coordiante a
trade or lease of the tract to
the Charlotte Mecklenburg
Library System.

PROJECT
LOCATION

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(20)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

HIGH
(10)

HIGH
(20)

HIGH
(20)

LOW
(0)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(60)

HIGH
(80)
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Partnership (Public-Public/Public-Private)

Priority Ranking:

HIGH , 80

P-2: Urban Open Space with Water
View Public/Private Partnership

Estimated Budget:

$2,000,000
Project Duration:

2-5 YEARS

PROJECT
LOCATION

In a public-private partnership, reconstruct an existing pond on private land abutting
Prosperity Church, with surrounding green-space, to creat a community gathering
place for the Prosperity Village Activity Center. A portion of the waterfront would
have adjacent privately developed retail and/or housing, and the developer/
landowner would be responsible for daily and routine maintenance of the pond and
green-space. Acquire remnant NCDOT parcels and coordinate new local streets with
the church and developers.

FINAL PRIORITY

PROJECT PRIORITIZATION CRITERIA
CIP Goals
30% of overall prioritization score
0-5=Low , 10-15=Medium , 20-30=High
Create Jobs
Tax Base

Leverage
Investments

Public
Safety

Transportation
Mobility

Housing
Diversity

Integrated
Improvement

CIP Goal
Total

HIGH
(25)

HIGH (70-100)
MEDIUM (45-65)
LOW (0-40)

Neighborhood Specific Criteria
70% of overall prioritization score
0-20=Low , 25-45=Medium , 50-70=High
Useage
(0, 5, 10)

HIGH
(10)

Transformative Consistent Local Private Property
Change
Plans
Impacts
(0, 10, 20)
(0, 5, 10)
(0, 5, 10)

Stakeholder
Support
(0, 10, 20)

HIGH
(10)

HIGH
(20)

HIGH
(20)

LOW
(0)

Criteria
Total

Project Priority
0-40 = LOW
45-65 = MED
70-100 = HIGH

HIGH
(60)

HIGH
(85)
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Comprehensive Community
Investment Strategy (CCIS)
Summary
The Comprehensive Neighborhood Improvement Program (CNIP) is a collection of projects designed to stimulate and support
growth - that is, development that improves livability, transportation, and prosperity for the residents of the area. Collectively,
the projects would contribute to:
• A growing mix of land uses that provide a Village Center with a choice of housing types, retail opportunities,
and community services.
• Continued growth of area single-family neighborhoods and nearby job centers.
• A high degree of connectivity for vehicles, pedestrians, bicyclists, and all users of greenways and open space.
This community’s “sense of place” is rooted in the traditional form of a central business district, where a mix of retail, office and
other business uses is found, surrounded by residential areas. In the case of Prosperity Village, the central business district, or
Village Center, is focused around the new interchange of I-485 and Prosperity Church Road. The recently adopted Prosperity
Hucks Area Plan provides excellent guidance for adding to existing development that would create good choices for retail
opportunities, office and other business uses, community services, and even housing in the Village Center. A good and growing
mix of residential neighborhoods, with both attached and detached homes, already surround the Village Center. The CNIP
investments have been selected to build on this traditional and very effective framework.
Forty-nine individual projects were identified to contribute to one or more of the above goals. An extensive public input
process, along with detailed planning analysis, has given way to 15 of these projects to strategically invest in the Prosperity
Village area. The overall strategy can be summarized into the three categories: build the village center, link to the surrounding
neighborhoods, and support the outlying areas.

Build the Village Center
Encourage a mix of private development projects in the core area, centered on the Prosperity Church Road interchange
with I-485, through public streetscape and sidewalk projects that knit the various uses together and create a Village Center
appealing for shopping, services, and leisure.
The following highly ranked projects support the build the village center strategy:
Recommended Projects
• I-485 Ramp Loop Streetscape Beautification (I-2) $1.5M
• Prosperity Village Gateway on I-485 Exit Ramp (I-1) $1M
• Ridge Road Midblock Refuge Islands (C-10) $100K
• Ridge Road Extension (T-2) $8.5M
Projects in Reserve – Require a Private Partner
• Prosperity Church Road Widening (T-1) including sidewalk (C-7) and roundabout at Prosperity
Ridge Road. $3.5M
• Ridge Road Widening (T-3) which includes sidewalk (C-8) $5.5M
• Public Library Public Private Partnership (P-1) $2M
• Urban Space with Water View Public / Private Partnership (P-2) $2M
The first category of projects, “Build the Village Center,” are selected to fill gaps in infrastructure, grow a sense of community
identity, and directly partner with the private development sector to knit together existing and future land uses in a way that
promotes shopping, services, and leisure activity with a combination of private and public facilities. Closing sidewalk gaps
and enhancing crosswalks would encourage pedestrian activity in the core, which in turn, would stimulate expanded and new
destinations. This “virtuous cycle” of more destinations yielding more pedestrians and customers yielding more destinations
results in new shopping opportunities, the availability of professional services such as insurance, medical providers, real estate
agents, accountants and others, and restaurants and pubs.
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To support the sense of place provided by a strong mix of choices in the Village Center, a strong sense of identity for the place
is needed. The community already has an identity founded in the history of Prosperity Presbyterian and other churches in
the area, along with multi-generational family farms and traditions. However, a burst of new development in the 2000’s, and
another burst likely to occur over the next decade triggered by the outstanding access afforded by the newly opened I-485,
could lose that traditional identity and become overshadowed by the familiarity of national franchises and ordinary design. The
recommended CNIP projects of landmark gateways at the interchange, art and/or landscaping features in the roundabouts and
around the interchange loop, and a community signage program provide the opportunity to build on the traditions and add
new elements and identity that can become known across Charlotte and the region. As that unique identity becomes stronger
and more well-known, developers and businesses should be motivated to take advantage of it in their architecture, marketing,
and signage.
Another component of a strong core is appropriate public facilities. The area immediately around the Village Center is well
served with schools and parks; however, two public facilities for the core were identified through the public input process - a
community gathering spot and a library. The CNIP recommendations address these facilities by allocating funds to leverage
private sector investments and another public agency. For a community gathering spot, there is an excellent opportunity
to restore and enhance an existing pond on property adjacent to Prosperity Church. A portion of the land around the pond
would be developed as urban, open space, providing a location for small community events, evening concerts, and just simple
“people watching” after residents and visitors shop and dine in nearby businesses. The remainder of the land around the pond
would be privately developed with a mix of uses that also take advantage of the water frontage.
A public library is another resource for community events and another destination for those visiting the Village Center. While
the CNIP funds cannot fully finance a new library, the recommended concept is to collaborate with Mecklenburg County and a
developer to combine resources for the location, construction, and operation of a new library. The library and urban gathering
spot would support and complement the other elements of the Village Center at Prosperity Village. These public investments
would stimulate private development, business activity, and engaged residents to improve the quality of life in the Prosperity
Village area over the next 5 to 10 years.
The Build the Village Center projects are recommended for funding with a combined total magnitude of cost of $24.1 million.
These projects are located on a map on the following page.
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Link the Surrounding Neighborhoods
Provide sidewalk, trail and street connections outward from the Village Center in all directions to the surrounding
neighborhoods.
The following high and medium ranked projects link the surrounding neighborhoods to the Village Center:
Recommended Projects
• Clarks Creek Greenway Trailhead and Extension (G-1) $2M
• DeArmon Road Farm to Market (T-5) $8M
• Southwest Connector Multi-Use Trail (G-3) $500K
The second category of recommended CNIP projects is “Link the Surrounding Neighborhoods.” Here, the strategy is to link the
Village Center to the surrounding residential areas through sidewalk, trail, and street connections. A mix of significant projects
- from the extension of greenways and sidewalks, to the upgrade of DeArmon Road to a “complete street” - provide community
residents modal choices for getting back and forth to the Village Center. Walking, bicycling, and driving all become viable for
transportation and improved access.
These projects are recommended for funding with a combined total magnitude of cost of $12.0 million. These projects are
located on a map on the following page.
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Support the Outlying Areas
Ensure neighborhoods that are safely connected to each other - provide key sidewalk, crosswalk, and street connections in
the larger community area around the Village Center. The projects proposed in this strategy are third order priority but all are
recommended depending on the availability of funding. Several of the projects are smaller in scope and could be completed
quickly.
The following list of projects support the support the outlying areas strategy:
Recommended Projects
• Mallard Creek Greenway Bridge Connection to Existing CATS parking lot (C-6) $1M
• Prosperity Church Road Pedestrian Crossing/Signalization(C-1, C-2, C-3, C-4) $200K – Up to two of
the four projects listed
• Signalized Crosswalk at Johnston Oehler for Mallard Creek High School (C-18) $100K
• Sidewalk Gaps on Jimmy Oehler Road (C-14) $200K

Thirdly, the CNIP recommendations include infrastructure enhancements to “support the outlying areas.” The objective is to
better knit together the surrounding neighborhoods and community assets like schools, parks and greenways with sidewalks,
greenway connections, crosswalks, and traffic signals. Again, giving residents and visitors ample and safer choices for getting
around the community would add to the overall quality of life and desirability of the community.
The combined magnitude of cost estimate for the Support the Outlying Areas projects is $1.5 Million. These projects are
located on a map on the following page.
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Conclusion
The 15 projects described in the investment strategy totals $37.6 million, exceeding the $30 million budgeted for Prosperity
Village. Included in the 15 projects are two partnership projects totaling $4 million that require further feasibility study and
four Mecklenburg County Greenway related projects totaling $7 million. Additionally with the I-485 interchange opening
there is active development occurring throughout the Prosperity Village area. It is expected private development will fund and
construct portions of these projects which should help fund additional projects. Due to the dynamic nature of this project area
the Prosperity Village program should be flexible in regards to both the project’s timing and funding.
A significant element of the investment strategy is to “leverage private sector investment.” This premise recognizes that public
resources cannot fully build a community and create a “sense of community” among those who work, live, shop and recreate
there. The community as a place must emerge and grow from investments of the public as well as private developers in the
built environment. The goal of the CNIP is to select public investments that would best provide the platform and catalyst for
private development and for private institutions, businesses, community organizations, and neighbors to create a strong mix of
land uses, activities, and life experiences.
The CNIP funding is to be provided through 4 bond referendums over an eight year period totaling $30 million in investment
for Prosperity Village. During those years, it may be possible to realize some of the recommended improvements through
private development and/or other public funding sources. Also, it will take time to identify and implement the public/private
partnerships, and some may not prove to be viable.
The recommended funding strategy is to allocate the portion of the $30 million from the 2014 and 2016 bonds to a number of
the projects that can proceed immediately. While those projects are being implemented, continue to look for alternate ways to
fund the remainder of the projects, and pursue the public/private partnerships. When it is time to allocate the 2018 and 2020
bonds, some of the projects may have already been achieved through other means, and the costs of the viable public/private
partnerships will be better known. As a result, the final portion of the $30 million can be matched to the best combination of
remaining projects at that time.
Residents in Charlotte Mecklenburg have many choices of where to live, shop, and spend their time. Ultimately, the City
of Charlotte’s goal is to provide the framework for each area of the City to be a desirable place, and give residents a quality
range of choices. These CNIP recommendations have been selected to strategically build the infrastructure foundation of the
Prosperity Village area, allowing the community to grow over time into a “community of choice,” by leveraging the investments
of developers in the built environment and the investments of the residents and visitors in the daily activities that create a
vibrant quality of life.
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