



Photo: Sanders laying 90" reinforced concrete pipe on Oriole Street.

October 2015



Charlotte-Mecklenburg Storm Water Services and Sanders Utility Construction Company continue with the construction phase.

The work of placing the 90" reinforced concrete pipe (RCP) along Oriole Street continues. The work zone has moved away from Morehead Street toward Lexington Avenue. This blocks the middle of Oriole Street; however, both ends of Oriole Street are open to traffic. Art's BBQ Restaurant, H&R Block and also Duke Endowment driveways are now reconnected to Oriole

Street, and Oriole reconnected to Morehead Street. The work zone (excavation area) is contained inside the fence area in mid-block, and both ends of Oriole Street will continue to be the access for the work zone.

Work continues in the westbound lanes of McDowell Street between Baxter and Morehead Streets. McDowell traffic has been shifted, but one lane in each direction remains open while construction for the 90" RCP placement occupies the other lanes. Due to the deep trench construction, various

utility conflicts and other restrictions, this section is projected to be completed in mid-January. This section will be completed by connecting it to the tunnel portion under Morehead Street which is already constructed. Then traffic on McDowell Street can be restored.

Temporary construction traffic signage will direct motorists around the construction work zones. Please follow the detour signs and be alert for workers in the construction zone.

Myrtle/Morehead Storm Drainage Improvement Project



Myrtle/Morehead Storm Drainage Improvement Project

Photo: Sanders crew on McDowell Street setting a 12'X12' junction box.

Construction continues for the Myrtle/ Morehead Storm Drainage Improvement Project. Throughout construction, efforts will be made to minimize disruption to nearby property owners. A construction inspector will be on site daily to address any questions or concerns.

For questions, please contact one of the following project team members:

On-site Construction Inspector:
Charlie Coley: 704-961-2882
Email: Charlie.Coley@campoassociates.com

Construction Supervisor:
Tim Canup: 704-213-2107
Email: Timothy.Canup@campoassociates.com

Project Manager:
Chad Nussman: 704-336-5676
Email: cnussman@charlottenc.gov



Engineering & Property Management
Storm Water Services Division
600 East Fourth Street
Charlotte, North Carolina 28202

For more information: StormWater.CharMeck.org