

UNDER CONSTRUCTION

PARKWOOD PHASE I
STORM DRAINAGE IMPROVEMENT PROJECT



Contractor excavating for headwall and double culvert at North Caldwell Street.

Dear Resident:

Construction continues for Charlotte Mecklenburg Storm Water Services' Parkwood Phase 1 Storm Drainage Improvement Project. Sealand Contractors Corporation has completed installation of the culverts under Belmont Avenue, removal of the culvert at North Alexander Street and permanent closure of North Alexander Street at Belmont Avenue in the direction of 15th Street. The stream channel has been improved between Belmont Avenue and North Davidson Street, and the sanitary sewer has been replaced from Belmont Avenue to the far side of Davidson Street. Storm pipe has been replaced in the intersections of Davidson Street and Belmont Avenue as well as Davidson and 15th Streets.

Replacement of the culvert under Davidson Street is expected to take place in the spring once final utility relocations are complete. Caldwell Street is temporarily closed between Parkwood Avenue and 15th Street to relocate sanitary sewer and replace the culvert.

For more information about this project, please visit our website to view project updates at: stormwater.charmeck.org. Click on **Storm Water Projects** drop down menu in the green bar, then **Active Projects** and **Parkwood Phase I**.

If you have any questions, please contact one of the project members:

On-site Construction Inspector:
Adam Clapp: 704-634-5062
Email: aclapp@charlottenc.gov

Project Manager:
David Perry: 704-336-4202
Email: dperry@charlottenc.gov

A construction inspector will be on site daily to address any questions or concerns. Please note efforts are taken to minimize disruption.



CHARLOTTE
Engineering & Property Management
Storm Water Services Division
600 East Fourth Street
Charlotte, North Carolina 28202

Parkwood Phase I Project Update

HIGHLIGHTS

