



November 2015



**Project Status:**

Charlotte-Mecklenburg Storm Water Services and consulting engineer, Dewberry Engineers are currently working on preparing maps for parcels requiring easements necessary for construction of the proposed improvements. Maps are expected to be submitted for review at the end of this month.

**Next Steps:**

Once the maps have been reviewed and accepted, the real estate phase will begin and a public meeting will be held to present the accepted design to the public. Invitations will be mailed two weeks prior to the public meeting. During the real estate phase, typically a 6 to 9 month process, real estate representatives contact property owners to acquire easements necessary for construction.

**For more information:**

Please contact  
Harold Smith, Project Manager  
hsmith@charlottenc.gov  
704-432-5532  
**StormWater.CharMeck.org**

## Tattersall Storm Drainage Improvement Project



Tattersall Storm Drainage Improvement Project



Engineering & Property Management  
Storm Water Services Division  
600 East Fourth Street  
Charlotte, North Carolina 28202

**Investing in Infrastructure**

The City replaces pipes, storm drains and other structures when they deteriorate or become too small to handle increases in stormwater. Investing in infrastructure protects public safety, guards private property, improves water quality and enhances quality of life.

The Tattersall Storm Drainage Improvement Project goals are to improve storm drainage infrastructure, reduce erosion and flooding of streets and structures.

**For more information: StormWater.CharMeck.org**