

## Clems Branch Wastewater System Improvement Project

July 19th, 2019 Neighborhood Update



Charlotte Water (CLTWater) and contractor RH Price Inc. are continuing testing the existing pipe and installing new pipe under Prescott Hill Avenue.

### NEXT STEPS (weather permitting)

- By the end of today, July 19th, the road closure near the Prescott Hill Avenue and Chesley will be removed.
- Week of July 22nd, crews will:
  - Set up a detour at the intersection of Prescott Hill Avenue and Springwell Street to lay pipe across Prescott and into Springwell.
  - While detour is in place, vehicles will not be able to turn left off Springwell onto Prescott, or, turn right onto Springwell.
- Week of July 29th, crews will:
  - Remove the detour at the intersection of Prescott Hill Avenue and Springwell Street.
  - Due to poor existing subgrade conditions, traffic will be detoured off Springwell, onto Sullivan's Ridge (Right side of Springwell) and enter Lancaster Hwy through Landing Place Lane.
  - A police officer is scheduled to be on site during peak hours Monday through Friday at intersection of Landing Place Lane to assist vehicles when turning on to Lancaster Hwy.

### CHARLOTTE WATER PROJECT CONTACTS

#### Matt Bedford

Project Manager

704-336-1009

[mbedford@charlottenc.gov](mailto:mbedford@charlottenc.gov)


#### Travis Gass

Project Inspector

[tgass@charlottenc.gov](mailto:tgass@charlottenc.gov)

704-995-7504

<https://charlottenc.gov/Projects/Pages/ClemsBranchPSFM.aspx>



- The contractor is scheduled to remove the detour of Springwell before August 26th when school starts back.
- Residents can report any construction related repairs, restoration needs, or safety concerns via a form on the project website or by going to this web address: <https://charlottenc.seamlessdocs.com/f/clemsbranch>.