

Clems Branch Wastewater System Improvement Project

February 18th, 2020 Neighborhood Update



Since January 27th, contractor RH Price Inc. has replaced approximately 360 feet of the 900 feet that did not meet testing standards. Last week, crews successfully tested the first 260 feet of the replaced pipe.

Next Steps:

RH Price Inc. expects to begin restoration of curb and sidewalk in the area where the pipe was replaced.

Traffic: One lane will be closed on Prescott Hill Avenue during construction and restoration of the roadway, curb and sidewalk.

Updates: Additional updates will be posted on Nextdoor and project website on a biweekly basis.

Repair Request: Please use <https://charlottenc.seamlessdocs.com/f/clemsbranch> to report any issues that need the Project Inspector's attention.

We apologize for the inconvenience and are working to quickly resolve the pipe performance issues so that we can begin restoration shortly. We appreciate your patience and understanding during this challenging project.

CHARLOTTE WATER PROJECT CONTACTS

Matt Bedford

Project Manager

704-336-1009

mbedford@charlottenc.gov

Travis Gass

Project Inspector

tgass@charlottenc.gov

704-995-7504

<https://charlottenc.gov/Projects/Pages/ClemsBranchPSFM.aspx>

