

Charlotte Water (CLTWater) is transitioning the project site from English Construction to a newly selected contractor.

## Next Steps:

- Early May, a different contractor will:
  - + Asphalt patch roads disrupted by construction.
  - + Repair sidewalks, curb and gutter, and driveways.
- CLTWater will meet with Providence Pointe Homeowner's Association Board to discuss two options:
  - + Option A – bring in a contractor as soon as possible to complete the work. Construction activities would occur during summer while neighborhood pool is open.
  - + Option B – delay construction in neighborhood until after labor day when pool is closed.
- The remaining pipeline work includes installing pipe near the community pool along Prescott Hill Avenue and under Springwell Street.
- CLTWater found underground conflicts with the Providence Pointe Homeowner's Association (HOA) irrigation system. The HOA doesn't have a map of the irrigation system. CLTWater is working with HOA irrigation contractor to find and resolve these conflicts.
- Upon completion of the project, crews will:
  - + Mill and repave damaged portions of Prescott Hill Avenue (Chesley Drive to Springwell Street) and Springwell Street.
  - + Restore all sidewalk, curb & gutter, and grass areas damaged during construction.
- During this project CLTWater found that the existing streets are not up to current standards. When the project is complete, CLTWater will repave the roads impacted by construction to the current standard.

We apologize for the inconvenience and will provide updates via email to the Providence Pointe Homeowner's Association board, mailed postcards, the project website, and Nextdoor.



5100 Brookshire Boulevard  
Charlotte, NC 28216

# Construction Update

## Clems Branch Pump Station & Force Main Replacement Project

Please visit [www.charlottewater.org](http://www.charlottewater.org) (click on "projects" drop down, then construction, and select Clems Branch Pump Station and Force Main Replacement) for updates on progress. Major updates will also be emailed via Nextdoor.



### Project Contacts

Matt Bedford  
Project Manager  
[Mbedford@Charlottenc.Gov](mailto:Mbedford@Charlottenc.Gov)  
704-336-1009

Travis Gass  
Project Inspector  
[Tgass@Charlottenc.Gov](mailto:Tgass@Charlottenc.Gov)  
704-995-7504

