

# SARDIS LANE BRIDGE REPLACEMENT PROJECT

**JULY 2020 UPDATE**

See back for details.



**CAPITAL  
INVESTMENT  
PLAN**

**# CLTFUTURE**

[charlottefuture.com/bridges](https://charlottefuture.com/bridges)

The Sardis Lane Bridge Replacement Project has been delayed due to circumstances beyond the City of Charlotte's control. The delay is due to revenue decreases at the North Carolina Department of Transportation (NCDOT) caused by COVID-19. The project team is waiting for NCDOT to provide a new date to start the bid phase.

Private utility relocations will continue so the site is ready when authorization to proceed is received. The existing bridge will continue to be maintained and repaired for safety until it is fully replaced.

We appreciate your patience and regret any inconvenience this delay may cause. The project team will update the community once we know more.



**WE'RE IN THIS TOGETHER, CHARLOTTE**

VISIT [CHARLOTTEFUTURE.COM/BRIDGES](https://charlottefuture.com/bridges)

**PROJECT CONTACT**

**Allison Brickey PE, Project Manager**

704-621-5916

[abrickey@charlottenc.gov](mailto:abrickey@charlottenc.gov)



DEPARTMENT OF  
GENERAL SERVICES  
600 East 4th Street  
Charlotte, NC 28202