

Myrtle/Morehead Phase 2 Storm Drainage Improvement Project


Project Update

Dear Resident,

Work continues on the Myrtle/Morehead Phase 2 Storm Drainage Improvement Project. This project will reduce street and structure flooding throughout the neighborhood. Construction began in January 2019 and is estimated to take three years.

Construction updates

- During the tunneling operation on Lexington Avenue, there were unexpected issues with the existing water line requiring installation of temporary water service.
- The tunneling operation under Lexington Avenue encountered rock as expected. Carolina Drilling Inc. will continue to perform controlled blasting, as needed, to remove rock for the tunneling operation to install the 84-inch stormwater pipe under the permit from the Mecklenburg County Fire Marshal's Office.



Tunneling crews are prioritizing operations to keep traffic flowing:

- The tunneling operation for the 84-inch stormwater pipe between Lexington and Myrtle Avenues will be completed in the coming months and new water and sewer pipes will be installed on Lexington Avenue between Oriole and Myrtle Avenues.
- The next tunnel shaft for the 84-inch stormwater pipe will be installed at the intersection of Templeton and Euclid Avenues. Tunneling can then occur under Euclid Avenue toward the Charlotte Housing Authority site as well as down Templeton Avenue towards Myrtle Avenue.
- The tunneling operation and the previously mentioned water/sewer operation will be occurring simultaneously on Lexington Avenue.
- Work continues on the Charlotte Housing Authority property.

If you have any questions about the construction project please contact one of the project team members. Construction management and inspection services are provided by A. Morton Thomas & Associates, Inc. (AMT). AMT will be on site daily and is your best contact to address construction-related issues and concerns that need immediate attention.

Project Team!

MYRTLE/MOREHEAD

Storm Drainage Improvement Project

Michael Lopez

Construction Inspector
AMT Engineering
Michael.Lopez@CharlotteNC.gov
910-986-3063

Philip Moxley

Construction Supervisor
AMT Engineering
Philip.Moxley@CharlotteNC.gov
704-595-9975

Chad Nussman

Project Manager
City of Charlotte
CNussman@CharlotteNC.gov
704-336-5676

Kennon Cofield

Construction Inspector
AMT Engineering
Kennon.Cofield@CharlotteNC.gov
704-607-1382

Lanny Hathcock

Construction Senior Inspector
AMT Engineering
Lanny.Hathcock@CharlotteNC.gov
704-254-8712

Bill Deal

Project Manager
Charlotte Water
WDeal@CharlotteNC.gov
980-722-0786



CHARLOTTE
WATER



StormWater.CharMeck.org

CHARLOTTE
CITY OF
General Services
Storm Water Services Division
600 East Fourth Street
Charlotte, North Carolina 28202