

# Myrtle/Morehead Phase 2 Storm Drainage Improvement Project

## Project Update

Dear Resident,

Charlotte-Mecklenburg Storm Water Services and Renda/JBros Joint Venture Contractor continue with construction. Thank you for your continued patience.

### Construction updates

#### Primary storm drainage tunneling operations

- Myrtle Avenue installation of 84" stormwater pipe continues
- Templeton and Myrtle Avenues intersection installation of the remaining stormwater pipe will be installed by an open cut method and is anticipated to be complete in the fall
- East Morehead Street and North McDowell Street work is anticipated to begin in the fall

#### Secondary storm drainage

Work on secondary storm drainage installation on:

- Berkeley Avenue between Myrtle and Euclid Avenues is anticipated to be complete in the summer
- Myrtle and Lexington Avenues intersection is complete
- Cleveland Avenue is complete
- Myrtle Avenue between Templeton and Mt. Vernon Avenues is complete while work continues along Myrtle Avenue between Mt. Vernon and Berkeley Avenues
- Lexington Avenue between Oriole and Mt. Vernon Avenues is complete while work continues along Mt. Vernon to Carlton Avenues

#### Water and sanitary sewer

- Lexington Avenue between Oriole and Myrtle Avenues water line installation is anticipated to begin in the summer
- Lexington Avenue sanitary sewer line installation is anticipated to be complete in late summer
- Myrtle Avenue between Lexington and Templeton Avenues water line installation is anticipated to begin in late summer
- Myrtle Avenue sanitary sewer line installation is anticipated to be complete in late summer
- Oriole Street sanitary sewer line installation is anticipated to begin in the fall

#### Additional updates

- Euclid Avenue traffic calming improvements are anticipated to be complete in late fall

If you have any questions about the construction project, please contact Michael Lopez, Lead Construction Inspector. Construction management and inspection services are provided by A. Morton Thomas & Associates, Inc. (AMT).



*Installation of 84" stormwater pipe at the intersection of Lexington and Oriole Avenues.*

# MYRTLE/MOREHEAD

## Storm Drainage Improvement Project

# Project Team!

### Michael Lopez

Lead Construction Inspector  
AMT Engineering  
Michael.Lopez@charlottenc.gov  
910-986-3063

### Chad Nussman

Senior Project Manager  
City of Charlotte  
Chad.Nussman@charlottenc.gov  
704-336-5676

### Lanny Hathcock

Construction Senior Inspector  
AMT Engineering  
Lanny.Hathcock@charlottenc.gov  
704-254-8712

### Bill Deal

Project Manager  
Charlotte Water  
Bill.Deal@charlottenc.gov  
980-722-0786

### Philip Moxley

Construction Supervisor  
AMT Engineering  
Phillip.Moxley@charlottenc.gov  
704-595-9975



StormWater.CharMeck.org

