

Myrtle/Morehead Phase 2 Storm Drainage Improvement Project *Project Update*

Dear Resident,

Charlotte-Mecklenburg Storm Water Services and Renda/JBros Joint Venture Contractor continue with construction. Work began in January 2019 and is estimated to take three years. Thank you for your patience.

Construction updates

Primary storm drainage tunneling operations

- Myrtle Avenue will continue with controlled blasting to remove rock through November 2020, and tunneling operations will progress toward Templeton Avenue through February 2021
- Lexington Avenue tunneling and installation of 84" stormwater pipe is anticipated to be complete in mid-November

Secondary storm drainage

Work on secondary storm drainage installation on:

- Euclid Avenue is complete
- Rensselaer Avenue is mostly complete
- Cleveland Avenue between Park and Kingston Avenues will begin later this month and continue through the end of this year

Water and sanitary sewer

- Cleveland Avenue at Park and Kingston Avenue intersections will begin in late October and is anticipated to be complete in late December
- Templeton Avenue waterline and sanitary sewer service connections are anticipated to begin this month
- Lexington Avenue controlled blasting for sanitary sewer line installation is anticipated to begin in November, progressing to Myrtle Avenue, and is anticipated to be complete in mid-December

Additional updates

- Mt. Vernon Avenue (near Euclid Avenue) work including curb and gutter is anticipated to be complete in early November
- Euclid Avenue traffic calming improvements are anticipated to be complete in mid-December
- Cleveland Avenue road paving will take place after the winter months

If you have any questions about the construction project, please contact Michael Lopez, Lead Construction Inspector. Construction management and inspection services are provided by A. Morton Thomas & Associates, Inc. (AMT).



Tunneling operation for installation of 84-inch stormwater pipe on Lexington Avenue.

Project Team!

MYRTLE/MOREHEAD

Storm Drainage Improvement Project

Michael Lopez

Lead Construction Inspector
AMT Engineering
Michael.Lopez@CharlotteNC.gov
910-986-3063

Philip Moxley

Construction Supervisor
AMT Engineering
Philip.Moxley@CharlotteNC.gov
704-595-9975

Chad Nussman

Project Manager
City of Charlotte
CNussman@CharlotteNC.gov
704-336-5676

Kennon Cofield

Construction Inspector
AMT Engineering
Kennon.Cofield@CharlotteNC.gov
704-607-1382

Lanny Hathcock

Construction Senior Inspector
AMT Engineering
Lanny.Hathcock@CharlotteNC.gov
704-254-8712

Bill Deal

Project Manager
Charlotte Water
WDeal@CharlotteNC.gov
980-722-0786



CHARLOTTE
WATER



StormWater.CharMeck.org

CHARLOTTE
CITY OF

Storm Water Services
600 East Fourth Street
Charlotte, North Carolina 28202