

McAlway/Churchill

storm drainage improvement project

YOUR STORM WATER FEES AT WORK

July 2014

Dear Resident,

Charlotte-Mecklenburg Storm Water Services and engineering consultant, Parsons Brinckerhoff, Inc., are finalizing the real estate phase and proceeding with completion of the construction plans.

related environmental permits and finalizing the construction plans. The next step will be the start of the bid phase and then construction contract by City Council.

Project updates include:

- Charlotte Real Estate staff and their consultant, Telics, continue to work with property owners to acquire the easements needed to construct the selected improvements.
- Parsons Brinckerhoff continues to work with the utility providers to resolve potential conflicts. Remaining steps include submitting the encroachment agreement, securing the

For more information, please visit our website stormwater.charmeck.org and click on **Storm Water Projects** drop down menu in the green bar, then **Active Projects and McAlway/Churchill**.

If you have any questions, please contact Project Manager William Harris at wtharris@charlottenc.gov or 704-353-1147.



HURRICANE SEASON

JUNE 1 - NOVEMBER 30, 2014

STORMY
WEATHER
AHEAD

2014 forecast:

- 11 named tropical storms
- 3 hurricanes



75% of Charlotte's flooding happens during the months of hurricane season. Whether it's heavy rain from a named storm or an unexpected cloudburst, Charlotte's flood chances increase dramatically in the summer.

Get flood safety information at StormWater.CharMeck.org



CHARLOTTE

Engineering & Property Management
Storm Water Services Division
600 East Fourth Street
Charlotte, North Carolina 28202