

UNDER CONSTRUCTION

MYRTLE/MOREHEAD PHASE I
STORM DRAINAGE IMPROVEMENT PROJECT



The tunnel shaft allows the subcontractor to tunnel underneath Morehead Street to install drainage pipe.

Dear Resident:

February 2015

Charlotte-Mecklenburg Storm Water Services is constructing Phase 1 of the Myrtle/Morehead Storm Drainage Improvement Project, which will improve storm drainage infrastructure and reduce flooding of streets and structures. Phase 1 includes installing new drainage at Baxter Street, McDowell Street, Morehead Road and Oriole Avenue.

Construction is underway. The tunnel shaft is complete and digging tunnel operations under Morehead are progressing. Replacement of the water line in Morehead Street has been delayed to late March. This work will require some lane closures on Morehead Street, with at least one lane in each direction remaining open. The closures will last approximately 30 days.



Construction status updates will continue to be mailed about every four months. However, if you would like to receive more frequent updates via email, please send Kate Labadorf your email address.

For more information about this project, please visit our website at stormwater.charmeck.org or scan the barcode.

If you have any questions, please contact one of the project team members:

On-site Construction Inspector: Charlie Coley: 704-961-2882

Email: Charlie.Coley@campoassociates.com

Construction Supervisor: Tim Canup: 704-213-2107

Email: Timothy.Canup@campoassociates.com

Project Manager: Kate Labadorf: 704-336-3653

Email: klabadorf@charlottenc.gov

A construction inspector will be on site daily to address any questions or concerns. Please note efforts are taken to minimize disruptions.



CHARLOTTE

Engineering & Property Management
Storm Water Services Division
600 East Fourth Street
Charlotte, North Carolina 28202

Myrtle/Morehad Phase I Project Update

HIGHLIGHTS

