

### Timeline of SEAP Project

<b>Date</b>	<b>Meeting</b>	<b>Group Engaged</b>
December 1, 2017	Official launch of project with data collection efforts (ongoing)	
January 30, 2018	CM Ajmera Community Environmental Stakeholder Meeting #1	External Stakeholders
February 15, 2018	GHG Scenario Session #1	City Staff
February 19, 2018	Environment Committee- Resolution overview, framework, and timeline	Environment Committee
February 20, 2018	GHG Scenario Session #2	City Staff
February 28, 2018	GHG Scenario Session #3	City Staff (Directors)
March 1, 2018	GHG Scenario Session #4	City Staff (Directors)
March 6, 2018	GHG Scenario Session #4	City Staff (Directors who couldn't make the other session)
March 20, 2018	SEAP Update Meeting	City Staff and Directors
March 26, 2018	Environment Committee- no SEAP role	Environment Committee
April 26, 2018	CM Ajmera Community Environmental Stakeholder Meeting #2	External Stakeholders
April 30, 2018	Environment Committee- Resolution update and draft	Environment Committee
June 4, 2018	Environment Committee- Update of Resolution language and Vote	Environment Committee
June 18, 2018	SEAP Plan Support Meeting	City Staff (Directors)
June 22, 2018	Public Meeting #1	External Stakeholders
June 25, 2018	Council Meeting: Resolution Approval	Council
July 25, 2018	GHG Scenario Session #5	External Stakeholders
July 31, 2018	Public Meeting #2	External Stakeholders
August 2, 2018	External Advisory Group Meeting #1	External Stakeholders (Advisory Group)
August 29, 2018	SEAP Internal Planning Session (1/2 day for Fleet)	City Staff
August 29, 2018	SEAP Internal Planning Session (1/2 day for Facilities)	City Staff
August 31, 2018	External Advisory Group Meeting #2	External Stakeholders (Advisory Group)
September 5, 2018	Public Meeting #3	External Stakeholders

September 6, 2018	SEAP Internal Planning Session (1/2 day for Fleet & Facilities)	City Staff
September 7, 2018	External Advisory Group Meeting #3	External Stakeholders (Advisory Group)
September 10, 2018	Environment Committee- SEAP Process Update (for information only)	Environment Committee
September 27, 2018	External Advisory Group Meeting #4	External Stakeholders (Advisory Group)
<del>October 4</del> (TBD), 2018	Public Meeting #4	External Stakeholders
October 8, 2018	Environment Committee Meeting to present full SEAP for approval to go to full Council	Environment Committee
October 22, 2018	Council Meeting to present full SEAP for approval	Council