



# Alanhurst/ Cherrycrest

Storm Drainage  
Improvement Project

**Construction continues**



## Project Status

April 2020

Charlotte-Mecklenburg Storm Water Services and Blythe Development Company continue with construction. Work began in July 2019 and is estimated to take two and a half years.

### *Construction updates*

- Catch basins and curb and gutter replacement on Griffith Road and Rocky Ridge Drive is complete
- Utility relocations are underway along Braxfield Drive and Cherrycrest Lane
- Box culvert installation on Alanhurst Place is anticipated to begin in late spring or early summer
- Utility lines need to be relocated throughout the project area

Alanhurst Place will remain open at all times with temporary lanes built on the shoulder of the road. If you have questions, please contact a project team member.

### *For more information*

Monty Bissette  
Senior Construction Inspector  
mbissette@charlottenc.gov  
704-400-7788

Brian Wilson  
Project Manager  
bmwilson@charlottenc.gov  
704-591-9131

Chris Nieder  
Construction Supervisor  
christopher.nieder@charlottenc.gov  
980-240-5628



**Storm Water Services**  
600 East Fourth Street  
Charlotte, NC 28202

[StormWater.CharMeck.org](http://StormWater.CharMeck.org)