



Cedars East

Storm Drainage Improvement Project



Construction continues

Project Status

April 2021

Charlotte-Mecklenburg Storm Water Services and Blythe Development Company continue with construction.

Construction updates

- Eaglecrest Road box culvert installation is complete and the road is open.
- Sanitary sewer installation and utility relocation into the Arcadian Village Apartment complex is complete.
- Dual box culvert installation at Arcadian Village between the apartment complexes continues.

Due to utility relocation delays, construction is anticipated to be complete by September 2021. Thank you for your patience.

Gavel & Dorn Engineering is on site daily providing construction inspection services. Please contact Chris Patterson for construction-related issues.

For more information

Chris Patterson
Construction Inspector
Chris.Patterson@charlottenc.gov
910-690-3691

Matthew Anderson
Project Manager
Matthew.Anderson@charlottenc.gov
704-336-7923



Storm Water Services
600 East 4th Street
Charlotte, NC 28202

StormWater.CharMeck.org