



Lyon Court

Storm Drainage Improvement Project

Construction continues

Project Status

June 2021

Charlotte-Mecklenburg Storm Water Services and Sealand Contractors Corp. continue with construction. Work is estimated to be complete by December 2022.

Construction updates

- Stormwater pipe installation on Chatham Avenue near Central Avenue is complete.
- Crews are beginning storm drainage improvements along Hamorton Place and a culvert replacement on Randall Street.
- Stream improvements continue along Landis Avenue.
- Stormwater pipe installation on Central Avenue (near Veterans Park) is underway with work progressing toward The Plaza. Central Avenue will remain open with lane closures and a traffic shift to one lane in each direction. To ensure the safety of motorists, pedestrians and crew, please follow all signs.

For more information

Ryan Daughtrey
 Construction Inspector
 SEPI Engineering & Construction, Inc.
 Ryan.Daughtrey@charlottenc.gov
 704-287-1547

William Harris
 Project Manager
 City of Charlotte
 William.Harris@charlottenc.gov
 704-353-1147



Storm Water Services
 600 East Fourth Street
 Charlotte, NC 28202

StormWater.CharMeck.org