

Camp Greene

Storm Drainage
Improvement Project



PROJECT STATUS
NOVEMBER 2024
Design continues.



PROJECT STATUS | NOVEMBER 2024

Charlotte-Mecklenburg Storm Water Services and engineering consultant D&A Wolverine continue with the design phase. Staff is coordinating with private utility companies to identify potential conflicts and relocation needs.

Next, staff will develop detailed drawings for the proposed improvements.

For more information

Carl Schaefer, PE

Senior Project Manager

Carl.Schaefer@charlottenc.gov

980-310-2808



Charlotte Storm Water Services
4100 W Tyvola Road
Charlotte, NC 28208
StormWater.CharMeck.org