

Craighead/ Tryon

Storm Drainage
Improvement Project



PROJECT STATUS
NOVEMBER 2024
Design continues.



PROJECT STATUS | NOVEMBER 2024

Charlotte-Mecklenburg Storm Water Services and Land Design, Inc. are in the process of acquiring easements needed for construction. The project team is also working on finalizing the design plans.

The real estate acquisition phase should be complete soon and then the bid phase will begin. During this phase, the final plans will be circulated to qualified contractors for a competitive bidding process. Once City Council awards the contract, construction will be scheduled.

For more information:

Steven McCraney

Project Manager

Steven.McCraney@charlottenc.gov

980-297-9995



Charlotte Storm Water Services
4100 W Tyvola Road
Charlotte, NC 28208
StormWater.CharMeck.org